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ABSTRACT

Advances in weapon systems technology creates the potential
for increased warfighting capability. These advances
simultaneously create the need for effective simulation systems
of these contemporary technologies. The credibility and
capability of these weapons systems Models and Simulation (M&S)
are evaluated by a Verification and Validation (V&V) process,
typically performed during the system development and subsequent
Developmental Testing (DT). The tactical effectiveness and
suitability of the integrated system are then evaluated through
Operational Testihg (OT). Historically, the tasks associated
with DT and OT are performed by separate organizations in
isolation.

This thesis proposes a methodology for the Verification and
Validation of the weapons systems models implicit in the AH-64D
Longbow Apache Tactical Engagement Simulation (TES) System. 1In
addition, this thesis develops a V&V plan to evaluate the
simulation provided by the integrated Longbow TES system. Thé
design éf this plan provides for the simultaneous collection of
OT data to support system suitability evaluation. This will
reduce future OT requirements, thus decreasing the time required
for the acquisition cycle. This proposition of performing the .
TES V&V as a combination of DT (V&V) and OT supports the rapid
prototyping philosophy which is useful in proving the concepts of

new technology and complex systems.
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PART ONE

Part One explains the evolution of the need for a
Tactical Engagement Simulation (TES) System for the AH-64D
Longbow Apache Attack Helicopter, as well as its functions,
elementary hardware, and software.




CHAPTER 1

INTRODUCTION

OVERVIEW

Advances in weapon systems technology creates the potential
for‘increaséd warfightiﬁg capability. These advances
simultaneously create the need for effective simulation systems
of these contemporary technologies. Meeting the simulation
requirements ensures that military traihing and warfighting
strategies are in alignment, thus promoting the U. S. Army’s
“train-as-you-fight” objective. The evaluation of Tactical
Engagement Simulation (TES) systems in a realistic operational
environment is a formidable task. As part of Developmental
Testing (DT), a weapon system simulation deviée and its implicit
weapon system models must be evaluated in terms of the design
intentions; further testing is then required to determine their
perforﬁénce in an-operational gnvironment. The credibility and
capability of these models are typicaliy assessed by a
Verification and Validation (V&V) process. The V&V is normally
performed during the system development and subsequent
Developmental Testing. The tactical effectiveness and
suitability of the integrated system is then evaluated through

Operational Testing (OT). Developmental Tests and Operational



Tests encompass different tasks; historically, the tasks
associated with DT and OT are performed in isolation.

Considering the present day fiscal constraints placed on defense
acquisition, it makes sense to accomplish the requirements of the

V&V in conjunction with OT if the situation allows.

PURPOSE

" This thesis proposes a>methodology for the Verification and
Vaiidation of the weapons systems models implicit in the AH-64D
Longbow Apache Tactical Engagement Simulation (TES) System. In
addition, this thesis develops a V&V plan to evaluate the
simulation provided by the proposed integrated Longbow TES
system. The design of this plan provides for the simultaneous
collection of OT data used to support the evaluation of system
.suitability to reduce the future OT requirements, thus decreasing
the time required for the acquisition cycle aﬁd.conserving’
resources. The resulting test-plan,'presented in Appendix B.,
consists of a description of the required tests, the conditions
under which the system is to be_tested, a statement of the test
criteria, and a data management scheme. V&V activities can span
a broad spectrum of issues. Consequently, the Verification and
Validation techniques are specific to the Longbow TES System and
may be altered for similar Simuiation applications. This
approach can be expanded in detail and applied to future V&V

efforts if required.




ORGANIZATION

This thesis is divided into three parts; .Part‘One
describes the development, funCtions, and the purpose of the
Longbow Tactical Engagement Simulation System.

Part Two provides the description of the requirements for
Verification and Validation, and proposed methodologies for V&V
of the Longbow TES.

Part Three presents thé development of a fundamental test
plan by which a team can qualitatively and guantitatively
evaluate the Longbow TES models and the integrated system in an
operational environment. The methodology is founded upon the
Army’s approach to conducting materiel systems evaluations and is
aimed at inspiring thought on how to accurately assess the
Longbow TES models when faced with a prescribed test schedule and

environment.




CHAPTER 2

OVERVIEW OF ARMY TACTICAL ENGAGEMENT SIMULATION

TRAINING PHILOSOPHY

The U. S. Army trains by using realistic, live maneuver
exercises as a primary means of meeting combat readiness
standards. These exercises involve combined arms training at the
Army’s Combat Training Centers {(CTCs) and at the individual
units’ home stations. Soldiers train using‘real and surrogate
weapons systems operating in authentic combat conditions.
Competing demands for shrinking resources during the post Cold
War era have dictated the need to meet readiness objectives at é
lower cost. As a result, the Army of the late 1990s was faced
with reducing its reliance on traditional resource-intensive
operations and implementing new training methodologies. The
resulting methodology combined field training exercises with-'
virtualband constructive battle simulations to effectively train
to standards at a lower reéource cost. However, synthetic
environments lack the realism generated by maneuvering forces
under representative béttlefield conditions. The virtual and
constructive simulations can at best augment live maneuver
training while never. fully replacing it as the foundation of Army

training. Live exercises, executed in field conditions using



tactical equipment, are enhanced by simulation and simulators.
One example is Tactical Engagement Simulation (TES) which
replicates weapons actions and effects under combat conditions.
The Army's TES training methodology is characterized by “.the
free interplay of two forces using a Real Time Casualty
Assessment (RTCA) system that reinforces training tasks through
immediate feedback response to correct individual and collective

task accomplishment” (TRADOC, 1998b, 1-3).

CURRENT AVIATION TES SYSTEMS

The current baseline of Tactical Engagement Simulation used
for air to ground Force-on-Force (FOF) exercises at the CTCs
provides for instrumented terrain and the use of the Multiple
Integrated Laser Engagement System/Air to Ground Engagement
System II (MILES/AGES II) and the Simulated Area Weapons Effects
(SAWE) system. The MILES/AGES II simulates iﬁ real time,
tactical engagements of select rotary wing aircraft and direct-
fire ground weapon systems by the use of Line-of-Sight (LOS) .
laser‘tfansmitters and receivers to pair éhooters and targeted
vehicles. Casualty and damage assessment for the aifcraft and
ground vehicles are based on their vulnerabilities to various
direct fire weapons; the MILES detectors recognize the typé of
weapon represented by the laservsignal fired and apply the
appropriate probability of kill (Py) for an engagement. Audio

and visual cues to the operators of the equipment involved in the




engagement identify results as near-miss, hit, or kill. The
MILES devices can interoperate with other simulators and external
instrumentation systems to collect training performance data.
These data serve as a primary source of information for After
Action Reviews (AARs) for maneuver CTC exercises. MILES/AGES II
is currently fielded both to units and to the maneuver CICs for
limited types of aircraft. The SAWE uses Radio Frequency (RF)
and Global Positioning Systém {GPS) technology to simulate the
effects of direct and indirect fire weapons and is currently

fielded at .the maneuver CTCs.

THE NEED FOR LONGBOW TES

The Longbow was scheduied to participate in the Army's
Advanced Warfighting Experiment (AWE) “Task Force XXI” in 1997;
however, an acceptable amount of training fidelity could not be
realized since the aircraft's non Line—of—SigHt missile
capability would have to be excluded from the battle. Existing
Real Time Casualty Assessment TES systems at all of the Army's
three méjor maneuver Combat Training Centers and home stations
are currently unable to support the full capabilities of the
Longbow’ s weapons systems. Both the MILES and SAWE do not have
growth provisions for emerging non—Line—of—Sight_technology. The
MILES II, is scheduled to be replaced within the next ten years
by an upgraded version called MILES 2000. This new version will

also be limited to use with LOS weapons systems. Reduced'program




funding for SAWE prohibits the integration of additional wvehicle
kits, weapons, or munitions. The growth of new weapons systems
technology and capabilities areé increasing faster than the
advances in the training arena. . Consequently, the present
generation of Tactical Engagement Simulation systems are

diminishing as effective training tools.

FUTURE TES

“Force XXI”, a term used to define the modern, streamlined
Army of the 21st century, is characterized by the use of
predominantly digital information systems technology throughout
the battlefield. Modernization initiatives projected for Force
XXI have currently identified 275 systems or munitions which have
potential use in live-fire exercises. The goal of generating
.realistic simulated engagement training for the Longbow weapons
systems at the training centers and home statibns poses an
additional challenge since each CTC location differs in terms of
instrumentation, weapon system simulation capability, data
message'formats, terrain, size,lbattlegrdﬁp makeup, and mission.
As a solution to the weapon system/training environment
disparity, the Army proposed an operational concept for the
integration and standardization of Tactical Engagement Simulation
throughout the Army. This concept is outlined in the TES Master
Plan (MP). The.Master Plan earmarks the Longbow Apache TES

System to be fielded at the Joint Readiness Training Center




(JRTC), the Combat Maneuver Training Center (CMTC), the National
Training Center (NTC), and at select unit home stations. The TES
Master Plan defines numeroué résearch efforts which assess and
project the impacts of future technologies and Army force
modernization initiatives on live training support. Two proposed
research initiatives, The Advanced Tactical Engagement
Simulations Concépts (ATESC) and Future TES, will define the
feedback needed to train Force XXI and will identify the detailed
requirements for future TES development and use. These
initiatives however are programmed for Fiscal Year (FY)99-00 and
FY01-02 research respectively. Therefore, in the interim,
'materiel, traininé, and combat developers must work closely on
the development efforts for a new generation of TES to ensure the
development is aligned with the Combined Arms Training Strategy
(CATS) and compatibie with the Army’s anticipated training
infrastructures. The training and combat devélopers must define
the requirements of new training systems based upon the general
guidelines set forth in the TES Master Plan. In order to direct
a successful materiel development, the workgroups formed between
the developers should be intimately involved with the process

from its inception throughout the entire acquisition lifecycle.

LONGBOW TES DEVELOPMENT
Inter-Coastal Electronics (ICE), Incorporated of Mesa,

Arizona was awarded contracts through the Army’é Communications




and Electronics Command (CECOM) and the Aviation and Missile
Command (AMCOM) to conduct a proof of concept for a unit
Homestation Training Instrumentation (HTI) system. The
Homestation Training Instrumentation initiative aims to design a
number of standard, fixed sight, state-of-the-art training
centers capable of supporting new weapons capabilities while
providing for a growth potential. The HTI will be an integrated
system of computer software and hardware, workstations,
databases, voice and video recorders, production and presentation
equipment, interface devices, and communication systems. The
system is to be capable of automated data collection and analysis
to control tactical exercises and provide training performance
feedback. The initial demonstration of this system was called
Collective Helicopter Operations in a Combat Environment
(CHOICE). The functions, interfaces, and equipment for a
proposed Tactical Engagement Simulation system for fﬁe Longbow
Apache were conceived and developed under the CHOICE system Phase
I demonstration during the first quarter of FY98. ICE and the
Boeing Helicopter Company are continuing the development of the

Longbow TES System as an extension of the CHOICE capabilities.

VERIFICATION AND VALIDATION EFFORTS
As the proponent for the Longbow TES system, The U. S. Army
Aviation Center (USAAVNC), U. S. Army Training and Doctrine

Command (TRADOC) is examining the impact of new materiel systems
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.development on combat aviation tréining. As a result, the
Program Executive Office (PEO), Longbow Apache, directed an
independent Verification and Validation (V&V) for the proposed
TES system. The Program Manager (PM) requested assistance from
Quality Research (QR), Incorporated and the University of
Tennessee Space Institute (UTSI) flight systems research group to -
examine the proposed TES system at its current stage of
development. That support was provided under contract number
F40600-94-D-0001. The V&V effort for the integrated LongbovaES
System was to be initiated dﬁring the August 1998 timeframe at
Fort Hood, Texas, with it installed on Lot 1 aircraft; Serial'No:
96-5001 through 96-5027, 97«5025, and 97-5027. The V&V plan was
conceived, but due to scheduling the fully installed TES system
was not available for operation. The V&V effort is projected to

continue during FY-00 on Lot 4 aircraft.
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CHAPTER 3

SYSTEMS DESCRIPTIONS

AH-64D LONGBOW APACHE ATTACK HELICOPTER
The AH-64D Longbow Apache helicopter is a twin engine,

tandem seat aerial weapons platform (DA, 1988, 2-1). Wings
attached to the center fuselage accommodate a total of four
external stores/weapons pylons with hydraulic and electrical
quick-disconnects. The Longbow is designed for multiple combat
missions to include attack, reconnaissance, and security. The
. current AH-64D weapons subsystems include the M139 Area Weapon
System (AWS) which includes the M230El 30mm gun, Longbow Hellfire
Modular Missile System (LBHMMS) with Radio Frequency (RF) and
Semi-Active Laser (SAL) guided missiles, and ﬁhe M140 Aerial
Rocket System (ARS). A list of standard weapons configurations
and associated mission profiles is presented as Table 3-1. A
more detailed deseription of the aircraft weapons systems are
included in Appendix A.

The Longbow is an improved variation of the AH-64A Apache.
The significant technological improvement is the incorpération of
a mast-mounted, millimeter wave Fire Control Radar (FCR). The
FCR is an air/ground targeting system used in conjunction with

the Hellfire Missile system to allow the aircrew to employ the

12




Table 3-1

AH-64 Mission Configurations

(Adapted from: Attack Helicopter Operations, p. A-5)

Pylons
Load Left Left Right Right Role
Outboard Inboard Inboard . Outboard
A 4 Hellfire 19 Rockets 19 Rockets 4 Hellfire | Recon/Attack
fuel tank
B 4 Hellfire (230) gal. 19 Rockets 4 Hellfire | Recon/Attack
o] 4 Hellfire 4 Hellfire 4 Hellfire 4 Hellfire Attack
fuel tank
D 4 Hellfire 4 Hellfire (230) gal. 4 Hellfire Attack
Recon/Attack,
E 19 Rockets 19 Rockets 19 Rockets 19 Rockets | Security
fuel tank
F 19 Rockets (230) gal. 19 Rockets 19 Rockets | Recon/Attack
fuel tank
G 4 Hellfire 19 Rockets (230) gal. 4 Hellfire Recon
Note: All loads include 1200 rounds of 30mm ammunition

AGM-114K RF Hellfire Missile against non-Line-of-Sight targets.

It is capable of operation during day or night and in adverse
weather conditions. Other improvements include additional power,v
expanded avionics bays, upgraded systems prdcessors, integrated
avionics, refined crew stations, and an Improved Data Modem kIDM)
that allows securé target and situation data transfer. The U. S.
Army accepted the first production model AH-64D at £he Boeing

Company (formerly McDonnell Douglas) facility in Mesa, Arizona,

on March 21, 1997. The Longbow Apache is depicted in Figure 3-1.

13




Figure 3-1

AH-64D Longbow Apache

(Source: Boeing, 1998)

TACTICAL ENGAGEMENT SIMULATION (TES) SYSTEM DESCRIPTION
General

The Longbow TES System is designed to perform Tactical
Engagement Simulation using Global Positioning System geometric
pairing technology and be interoperable with the current Multipie
Integrated Laser Engagement System/Air-to~Ground Engagement
Simulation (MILES/AGES II). The TES system is designed to

faithfully replicate the capabilities of all on-board weapons
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' systems, sensors, and designators for Force-on-Force training.
The TES System is designed to provide for the following weapon
engagement simulations: GPS gZometric pairing of the Radio
Frequency Hellfire missile, Semi-Active Laser Hellfire missile,
Aerial Rocket System, and 30mm cannon. It is to also include
lasér simulation of the SAL Hellfire missile and 30mm cannon
using eye-safe weapon system laser emitters. The TES system is
projected to interface with the instrumentation systems planned
for the National Training Center, Joint Readiness Training
Center, Combat Maneuver Training Center, and select unit home
station locations. Additionally, the TES System is designed to
redﬁce Longbow Apache Contractor Logistic Support in the training

environment (MDHC, 1997, 1).

TES System Instrumentation Package

The TES System Instrumentation Package cbnsists of the
following sub-elements: ten (10) sets of the Longbow Apache TES
System Aircraft Instrumentation Package (AIP) equipment, one (1)
Central Collection Facility (CCF) van,vthirty—five (35) Target
Instrumentation Kits to be usea as a credible Opposing Force
(OPFOR), four (4) Repeater Units, and two (2) Training Data
Playback Units (TDPU). The capabilities from Phase I CHOICE will
be expanded to include Real Time Casualty Assessment. Portions
of the integrated TES System Instrumentation Package will be

designed, built, tested, and fielded initially, while other
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portions are planned as optional efforts that will be exercised

- later.

Aircraft Instrumentation Package (AIP)

The Longbow TES Aircraft Instruﬁentation Package employs
the Army’s “embedded training” concept. This concept requires
that a major portion bf the essential training functions are
built into the aircraft subéystems. The remainder of equipment
and software are installed or attached to the aircraft when
needed, and reﬁoved when not needed. The TES AIP consists of two

separate subsystems, designated as the “A-Kit” and “B-Kit”.

A-Kit Description The A-kit is limited to modifications that are
made to on-board, organic aircraft software in order to conduct
initialization and operation of TES, and Built In Test (BIT)
functions. The A-Kit consists of software modifications to the
following aircraft Line Replacement Units (LRUs) that support TES
“implementation:

+ Weapons Processor (WP{

+ System Processor (SP)

+ Display Processor (DP)

« Communications Interface Unit (CIU)

. Radio Frequency Interferometer (RFI)

. Radar Warning Receiver (RWR)

16




« TADS Electronic Unit (TEU)

B Kit Description The B kit i5 comprised of the following

appended hardware components plus embedded software::

+ Smart On—-Board Data Interface Module (SMODIM)
» Training Laser Interface Adapter (TLIA)
. Data Communicationsdlnterface (DCI)
« Indicator Control Uﬁit (ICU)
~+» TES System Training Missile (TTM)
. Laser Rangefinder/Designator (LRFED)

. Area Weapon System Simulator (30mm Gun Laser)

The integrated TES System architecture is depicted in Figure 3-2;
A Kit components are designated by an “A” and B Kit components
are designated by a “"B”. A detailed description and photographs
of the proposed Longbow TES System‘components are located in

Appendix A.
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Longbow TES System Architecture

(Source: Production Longbow Test Plan, Phase II of TES System,

p. 3)
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CHAPTER 4

TACTICAL ENGAGEMENT SIMULATION (TES) AND MODEL

OPERATIONAL CONCEPT
Geometric Pairing

The Longbow’s capability to employ the AGM-114K RF Hellfire
Missile against non Line-of-Sight targets renders the MILES/AGES
IT incapable of performing RTCA commensurate with the aircraft’s
capébilities. Consequently, the Longbow TES System will employ a
concept kﬁown as GPSvgeometric pairing to match all LOS and non-
LOS weapons engagements. Using this concept, the aircraft and
targeted vehicles are paired by their known positions as
determined by GPS, for the purpose of performing RTCA. The AH—
64D is equipped with a dual Embedded GPS/INS (EGI) that provides
the aircraft position and velocity information. Raw data from
the EGI in the helicopter are downliﬁked to a ground reference
station; as depicted in Figure»4-1. .The reference statiqn
computes the GPS pseudorange corrections, the rate of change of
the corrections, and then applies the corrections to the
aircraft’s measurements to compute the actual time/space/position
information. This method offérs the option to send all GPS
geometric pairing RTCA data to the CTC host computer where the

data can be combined with other range data. During a non-LOS RF
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Hellfire missile engagement, the Longbow’s aimpoint location is
determined by the FCR target position relative to the aircraft
position provided by the EGI. “During a LOS engagement, the
aimpoint (range, azimuth, and look-down angle) is determined by
triangulation referenced to the aircraft heading, attitude, anq
GPS position. The aimpoint information is extracted from the
aircraft bus by the SMODIM and transmitted by the Data
Communications Interface (DCI) to the range data management
facility’s host computer. The data facility then places the
speéific weapons footprint over the aimpoint and calculates the

time (UTC time stamped) of the engagement event. The data
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« Vehicle GPS measurements downloaded and sent to host computer
* GPS Pseudorange corrections sent to host computer
« Host computer processes data and generates corrected solution
* Longbow aimpoint based off of corrected GPS position; host
éf computer places weapons footprint over aimpoint
* Host computer queries data for targets in footprint at
time of engagement
* Target inside of footprint responds, performs RTCA and
1 transmits engagement results
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Referance —P 4 don Controller CTC Host
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Figure 4-1

GPS Geometric Pairing (Non-Line-of-Sight Engagement)
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facility searches back in time history and queries the data to
determine which target was in the footprint when the weapons
trigger was pulled. 1If a targst was determined to be in the
footprint at that time, the targeted vehicle will perform the
RTCA computations and send the results of the engagement to the
data management facility via a repeater for scoring. Software
upgrades will be neceésary for the communication networks at the
CTCs to accept the Longbow TES data message structures. While
operating at a unit’s homestation, the TES System is designed to -
allow player aircraft to act as repeaters and establish its own
communication network by use of the CHOICE System telemetry rédio
and the TES System Central Collection Facility. The Longbow. TES
System is projected to operate in the commercial (902-926) MHz

band at a data rate of (115.2 KBaud).

WEAPONS SIMULATION
General

The TES System is to allow all weapons to be emulated when
the system is plaged»in the “ready modef;“ The emulation will

drive the display symbology to replicate actual weapons displays.

Gun Simulation
‘The gun rounds inventory is loaded through the weapons page
by the flight crew. The Weapons Processor (WP) and the SMODIM

decrement the rounds fired based upon the burst limit and trigger
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-pull duration. Upon trigger pull, the WP commands the Training
Laser Interface Adapter (TLIA) to fire the gun Flash Weapons
Effect Signature Simulation (FLASHWESS)/LASER mounted on the
30mm gun. The TLIA provides a “GUN LASER PRESENT” message to the
WP when the laser is installed on the gun. When the gun is
enabled, the WP positions the gun to the Line-of-Sight (L0S) of
the crewmember that has selected the gun. The WP applies
fuselage body bending correétions, gun boresight corrections, and
parallax corrections when determining the LOS. The dispiay in
the Display Processor (DP) will be identical to that of an actual
gun engagement. The System Processor will generate gun soundv

effects based upon WP firing data.

Rocket Simulation

The rocket type, quantity, and zone are automatically
determined by the SMODIM. During the initialization process, the
SMODIM reads the inventory previously loaded info the rocket Load
Maintenance Panel (LMP) by the groundcrew. A trigger pull
results in the rocket inventory being decremented based upon the
zone, type fuze selected, and ;rigger pull duration. When the
rocket system is enabled, the Weapons Processor positions the
rocket steering cursor to the LOS of the crewmember who actioned
the weapon; the aimpoint is computed;based upon the selected LOS.
The FLASHWESS will simulate rocket fire effects and the System

Processor (SP) will simulate rocket sound effects. Additionally,
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the pylons will articulate as they would with the actual weapon

system.

Hellfire Simulation

The missile type and quantity information is loaded during
the inventory initialization; each missile type is emulated.
Display informatioﬁ is sent to the DP to replicate tactical
displays. Upon trigger puli) the Weapons Processor sends the
missile launch status, tracking, and missile time of flight to

the DP and subsequentiy decrements the missile count.

TES MODEL

A preliminary model for a rocket engagement is presented as
described in a developmental information paper prepared by
McDonnell Douglas Helicopter Systems. The ﬁodel has been
translated from computer code and is presented in a form which
allows the reader to understand its composition and the relevance
of specific event data required for a simulated weaéons
engagémént of this type. One example illﬁstrates the simulation
sufficiently to provoke though£ on how to formulate a test for

model fidelity.

Geometrically Paired RTCA Rocket Engagement
Cockpit Displays The rockets inventory, quantity, fuze and

warhead type, and system status are provided to the aircrew by
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the TES System through the rocket system controls display (Figure

4-2) .

Preconditions for the event The firing restrictions and
limitations imposed by the aircraft are described as a prelude to
an example rocket engagement. The aircraft will restrict the

crew from firing when the:

« Aerial Rocket System (ARS) detects a failure
« Salvo limit is reached

. Rocket inventory < 0

@f-:rsm@@@uugﬁ

CHAN ASE CODE COORD UTIL

=
s Eﬁg [sree] (#ea
!
1 {1 85K
CHe oy (8
7§ maples
2 1 N ( 1
T
! |
R
Y

L

TOTAL ROUNDS
24

GUN MSL

H-Eﬁﬁﬁﬁﬁ

Figure 4-2

'MLDJ

MANRNG>

Aerial Rocket System Controls

(Source: Operator’s Manual for AH-64D Helicopter, P. 4-81)
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The target zone or “target footprint” is determined by the rocket

type which has been inventoried. For the MK66 rocket with a

Point Detonating (PD) warhead, "the target zone range delta (Az;) =

125m, and the target zone azimuth delta (Apzr) = 23mR. This means
the TES System constructs a virtual box that is 125 meters deep
and 23 milliradians wide that defines the impact zone of the
rockets. For the MK66 rocket with the Multi-Purpose submunitions
(MP) warhead, the (Agrr) = 200m, and.(Amm) = 34mR. Table 4-1
depicts the probability-of-hit (P,) as a function of the target
characteristics (“*hard-skin” vs. “soft-skin”), and warhead type.
For actual aerial rocket shots, angular errors produce a larger
and larger footprint with increased range, thus the widening of
the target zone with increased range is a good modeling
assumption. Referencing table 4-1, the Phis independent of thc
range when the constraints have been met withvno limitations. It
is however, contingent upon the number of rocket pairs firéd
during an engagement sequence. For each additional pair of
rockets launched during an engagement,»the probability—of—hit.is

defined by the following binomial expansion in disguise:
Ph n pairs = 1 - (1 - P, lvpair)npairs

This expression implies that regardless of how many pairs are
fired, the P, reflects the probability of at least one pair

hitting the target. The expression says nothing about the
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Table 4-1
Rocket Event Probability of Hit (P,) for Pair Fired

(Adapted from: TES System Geometric Real Time Casualty
Assessment (RTCA), p. 23)

Rocket Type, 6FPD Rocket Type, 6MP
Target Zone Azimuth
Delta (Age), mR 23mR 34mR
Target Zone Range
Delta (Aazr), mR 125m 200m
Range, m (Py) ~ (Pn) Target (Pp) (Pn)
soft hard A (m) soft hard
500 - 1500 0.035 0.035 540 0.15 0
1500 - 2000 0.035 0.035 630 0.15 0
2500 - 3500 0.035 0.035 520 0.15 0
3500 - 4500 0.035 0.035 330 0.15 0
4500 - 5500 0.035 0.035 240 0.15 0
5500 - 6500 0.035 0.035 160 0.15 0
6500 - 7500 0.035 0.035 105 0.15 0
>7500 0.035 0.035 70 0.15 0

probability of hitting with 2,3 ... or n pairs, or even killing
the target. Understanding this fundamental Ph.characteristic
will be important for constructing the test to verify the model.
The model also imposes a degradation in P, when the
commandéd pylons position is at the iimit. When the crew
receives an “AT LIMITS” message, the target range is re-
calculated by subtracting a Range'Delta from the crew’s selected

range. The Range Delta is defined as:

Range Delta = - (Pylon Elevation - 4°) x Target A

where: Target A = (value from Table 4-1)
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The Engagement Sequence When the rockets are selected and the
weapons trigéer is pulled and the aircraft detects no firing
restrictions, then the weapon &vent is initiated. When the
firing terminates and the rocket type has been detected as 6PD or
6MP, then the range delta is applied if necessary. The TADS
Electronic Control Unit converts the MUX data to a weapon event
message and.transmits the message to all players. The players
determine the Longbow Apaché rocket weapon event from the data.
If a player was in the target zone (referenced to the aircraft
GPS position) at the weapon event time, then the player continues
to process the message. The player or players in the target ione
perform(s) the RTCA based upon the P, data (Table 4-1) from the
received message. The target position is a function of the
following independent variables: aircraft position, aircraft
heading, rocket steering cursor azimuth offset, and firing
crewmember’s LOS. When the actual time equals the time of impact_
of the previously stored weapon event message or if the time of
impact has passed, the RTCA results are implemented and the
target notifies its status. Figure 4-3 depicts the

geometrically-paired rocket engagement.
Model Assumptions

For the purpose of simplification, the rocket event model

employs certain assumptions:
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Aircraft

(PD) Target Zone Centerline

(MP) Target Zone

/ ‘
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Crewmember’s LOS

Rocket Steering
Cursor Azimuth

Rocket Geometric Event

+ Longbow Player ID

- Event Time (event end time)

- Weapon Type (Rocket-6PD or 6MP)

« Aircraft Position

» Target Position

+ Target Zone
6PD for point detonating warhead
éMP for submunition warhead

« Time of Impact '

« Rockets Fired

+ P,: F(range, warhead, rockets fired)

Figure 4-3
Geometrically Paired Rocket Event
(Adapted from: Real Time Casualty Assessment (RTCA) for the

Longbow TES System, 1998)
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. all Longbow aircraft perform identically if the event
conditions are met.
. all environmental and Auman factors influences affecting

the engagement remain constant.

The P, for each munitions type in the model is purely an average
that has been determined over time. The constants implicit in
this average are weather and atmospheric conditions, ballistics,
crew experience, and proficiency. A moderately experienced
'attack helicopter aircrew realizes that the dispersion pattern is
also a function of aircraft accelerations (natural and pilot
induced) and the effects of rotor downwash inconsistencies which
can be influenced by the crew. Additionally, asymmetrical
dispersion may be pronounced due to crosswinds. The model
essentially rewards a substandard or inexperienced crew with a
higher P, while employing improper weapons techniques.
Conversely, it applies an artificially low P, to a crew that
adjusts for aircraft inconsistencies. The important point is’
that this model like all others that attempt to simulate some
aspect of reality, has limitafions. It is fecommended that the
materiel, combat, and training developers work in coordination
with the Army Material Systems Analysis Agency (AMSAA) to focus
the development efforts on weapons systems models that take into
account the aircraft accelerations and aerial ballistic effects.

These would be superior to the preliminary rocket model which
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simply applies a generic P, given the launch constraints have
been met. When the Longbow TES System weapons models to be used
for RTCA are made available, the developers should look closely
at the limitations and collectively determine tﬁe amount of
training fidelity that can be sacrificed for training benefit.
The development team must also weigh the training fidelity
against the cost per unit improvement of model design and
determine to what degree the added fidelity would justify'the

extra cost.
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PART TWO

Part Two provides the description of the requirements for
Verification and Validation, and proposed methodologies for V&V
of the Longbow TES.
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CHAPTER 5

VERIFICATION, VALIDATION & ACCREDITATION

GENERAL

Verification, Validation, and Accreditation (VV&A) refers
to the total process used to ensure that the application of
Models and Simulations (M&S) results are appropriate for a
specified purpose. The term VV&A does not refer to a single
entity, but rather consists of three separate processes that
address Verification, Validation, and Accreditation of M&S
separately. Verification and Validation (V&V) functions are
performed throughout the M&S development process. Accreditatidn
is a subsequent decision to use M&S and the results for a
particular application. The intent of this Vérification and
Validation is to measure the credibility and capability of the
Tactical Engagement Simulation performed by the proposed Tactical
Engageﬁent Simulation System for the Longbow Apache; A
subsequent accreditation will formally approve, conditionally
approve, or disapprove the integrated system as an adequate
weapons system simulator to be used in a representative

operational environment.
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TERMINOLOGY

The precise definitions of the terminology used in the
intent statement of this VV&A dre essential to understanding the
activities involved, the scope of these activities, and the
techniques used to establish the value of the TES System as a
training tool. The definitions are consistent with those
currently used throughout the Department of Defense (DoD) and

industry.

Models and Simulation (M&S)

Model According to Army Regulation 5-11, a model is a “physical,
mathematical, or otherwise logical representation of a system,
entity, phenomenon, or process” (DA, 1997b, 16). In the case of
the Longbow TES, the model is the conceptualization of the
aircraft weapons systems capabilities converted into mathematical

equations and solution approaches (algorithms).

Simulation A simulation is the software implementation of the
equations within the context of a scenario. Simulation is a
method for implementing a modéi over time (ibid, 17). The
software used to represent the actions and effects of the
aircraft weapons systems is the simulation in the case of Longbow
TES. The U. S. Army recognizes three categories of simulations:
virtual, constructive, and live. Virtual simulation involves

networking a series of simulators to support collective training
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on avéimulated battlefield. Constructive simulation uses
networked computers to conduct wargames that focus on command and
control decision making. LiveTsimulations are combined arms
field training exercises, conducted by soldiers.employing real
and training weapons systems in representative battlefield
conditions.

The Tactical Engagement Simulation System, composed of a
combination of hardware and software; is a tool designed for the
purpose of carrying out the effects of live simulation. It is in -
essence,‘a simulator, intended to provide an artificial, but
realistic environment in which a pilot can interact with certain
aspects of reality. The simulator aims to reproduce those
aspects of reality essential to training Army pilots in the
proper employment of weapons systems and contemporary attack

helicopter tactics in a representative operational environment.

Verification Fundamentals

Verification focuses on the capability of the Models and
Simulations. According to DA PAM 5-11, Vérification is the
process of determining that a>godel accurately represents the
developer’s conceptual description and specifications, and meets
‘ the user’s needs stated in the requirements document (DA, 1993,

26) .
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Validation Fundamentals

Validation focuses on the credibility of the Models and
Simulations. According to DA PAM 5-11, validation is “the
process of determining the degree to which a model is an accurate
representation of the real-world from the perspective of the
intended uses of the model” (ibid, 26). It is important that
emphasis is placed on assessing the Tactical Engagement
Simulation in terms of how it will be used. This emphasis
determines the degree of detail that must be represented for the -
simulation to provide meaningful results, and the degree of
relationship with real-world phenomena that will be sufficient in
order to use the TES with confidence.

Validation aims to ensure that the simulation conforms to a
specified levél of fidelity when the TES system outputs are
compared to real-world weapons engagements. Thus, there are two
stipulations for good validation: an understénding of the
intended use of the model, and a clear definition of the real-
world. Knowledge of the intended use outlines the requirements
for what needs to‘be_modeled and how well those functions need to

match the real-world.

Accreditation Fundamentals
Once a simulation has been verified and validated in
accordance with requirements defined by the intended application,

a determination of accreditation for the specified use is made.
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According to DA PAM 5-11, “accreditation is the official
certification that a model or simulation is acceptable to be used
for a specific purpose” (ibid, 725). Accreditation should not be
considered an assumed conclusion. It is a decision that a
specific simulation can be used for a specific application, based
on evidence of suitability for the application. ©Neither is it
intended to be a binary choice; credit or not accredit. The
accreditation process makesvprovisions for conditional
accreditation pending evidence of increased suitability for the
application. To ensure that confidence in the TES is justified,
the V&V should ensure that the modeling assumptions are well
documented, the results produced by the M&S are reasonable, and
the correlation between the M&S behavior and real-world behavior

is understood.

V&V TASK SELECTION

The Longbow TES System Requifements Document defines the
functional requirements, which specify what the TES must be able
to do: ’“...faithfully replicate the'wéapéns systems of the
Longbow Apache” (TRADOC, 1997,"1). The fidelity requiremeﬁts,
are broadly defined by the term faithfully. How closeiy these
functions of the‘TES correspond to the real-world will determine
the adequacy of the system for use as a training tbol. The
accepted techniques used for V&V are generally grouped into four

categories: informal, static, dynamic, and formal. Informal
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techniques to a large degree depend on human reasoning and
subjectivity without the use of rigorous mathematical concepts.
Static techniques examine the accuracy of a static model design
and its source code. Dynamic techniques assess the behavior of
model outputs based upon specific inputs. Formal techniques rely
heavily upon the use of formal mathematical proofs (DMSO, 1996,
4-1). Table 5-1 depicts the four general V&V categories and some
commonly used techniques associated with each. The TES weapons
models (algorithms) and the integrated TES System will be
evaluated through the use of dynamic V&V techniques; specifically
functional testing or black-box testing, and field testing.
Functional testing assesses the accuracy of input-output
transformation (DMSO, 1996, 4-18). The concept of functional
testing is depicted in Figure 5-1; the behavior of the models

outputs (specifically the prescribed P, associated with each

Table 5-1
.V&V Categories and Techniques

(Adapted from: VV&A Recommended Practices Guide, p. 4-2)

Informal Static : Dynamic Formal

Data Flow Functional

Audit Analysis Testing Induction
Fault/Failure

Inspection Analysis Field Testing Inference
Cause-effect Logical

Review analysis Product Testing Deduction
Structural Performance Inductive

Walkthrough Analysis Testing Assertion
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algorithm) and the degree to which the integrated TES System
replicates the real-world, will be assessed based on specific
inputs (realistic operating conditions). Field testing is a
generic term used to describe any tests which are conducted by
placing M&é in operational scenarios. Field testing is a major
element of V&V activities conducted during the development of new
weapons systems and military combat systems in general, and is
regularly conducted as part of the test and evaluation process
for DoD system acquisition. Other methpds in the category of
dynamic V&V techniques that are suitable for the validation of
the Longbow TES are product testing, performance testing, and
field testing. Product testing is normally conducted by the M&S

developer after a piecewise validation has been performed on all

Inputs Outputs
-Operational = —> TES o -Prescribed (P,)
Conditions ) -Represents
Real-World
Figure 5-1

Dynamic V&V of Longbow TES
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of the sub-components, and before the acceptance testing is
performed by the M&S sponsor or proponent (Schach, 1996).
Performance testing is used to~ substantiate system performance
characteristics (Blanchard, 1990). Product testing and
performance testing activities were scheduled to be completed by
the prime contractor and the materiel developer prior to this V&V

effort, but due to system availability, were not conducted.

VERIFICATION METHODOLOGY

The proposed models verification methodology is a
rudimentary form of functional testing. The weapons systems
models will be run under test data; their accurate execution will
be substantiated through attaining the representative P, for each
engagement type, given the appropriate operational inputs and
firing constraints. Models are typically evaluated by comparing
their outputs to the actual system outputs after both the modél
and the system are run under identical test data. Multivariate
statistical techniques are then used to correlate the outputs’
(DMSO, 1996, 4-27). This proposed methodology relies on the use
of weapons algorithms createdlérom correct and accurate
ballistics data. This precludes the need to simultaneously
evaluate the P, of the actual weapons systems, and the use of
rigorous statistical analyses. The methodology employs the use
of a “success template” and tracking sheet for each engagement

type. The success template defines success as achieving the
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expected number of hits for the particular engagement type under
the prescribed conditions. The preliminaty RTCA rocket |
engagement from Chapter 4 i1s ré&ferenced for the purpose of
presenting an example template and tracking sheet. The
appropriate conditions were extracted from Table 4-1; (Rocket
Event P, for Pair Fired) to derive the rocket event template
depicted as Table 5-2. As an example, during an engagement
sequence, the model is executed and the hit information is
recorded to an output file used for the RTCA process. The output -
file is examined to reveal the actual hit/miss information. The
inputs (firing constraints data and the independent variables)
are extracted from the symbology, messages, icons, and video from
the Longbow’s on-board Video Recording System. These input data
and the output are copied to the rocket event tracking sheet
(Appeﬁdix D, Figure D-1) maintained in the performance database.
The DataBase Management System (DBMS) is explained in detail in
Appendix‘B. The output data provided by the RTCA process will be
verified over time to ensure that the outputs correlate with
their associated inputs. If the hit data does not meet the
required minimum percentage, éwcausality investigation will be
initiated. A causality investigation will also be prompted if
the system awards hits when the firing constraints are not met.
The most realistic simulation occurs during battles supported by
RTCA; testing during these events however, is resource intensive

due to complex instrumentation requirements (DA, 1997c, 6.29).
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Table 5-2

Rocket Event Success Template

Independent Variables Required
Target Type Warhead Type Pair(s) Fired Output (Py,)

.0350
.0688
.1014
.1328

Bard/Soft-Skin (PD)

.1500
L2775
.3859
.4780

Soft-Skin (MP)

W N s WD
[eNeoloRel loNolNoNo)

The advantage of this methodology is that the instrumentation
requirements are minimized. There is no need for additional
instrumentation beyond that required for RTCA. Considering the
complexity of the software and hardware interfaces of the
integrated TES System, this input-output correlation is an
effective means to assist in detecting possible model
representation errors as a result of message—passing between fhe
various sub-modules of the integrated system. The construction
of the success templates and their associated tracking sheets‘
were initiated but have not been completed due to the lack of
availability of approved Weapéﬁé algorithms for the proposed
system. Additionally, the data transmission protocol for the
RTCA process (to provide hit/miss information) is not availablef
It is recommended that following the implementation of the
weapons algorithms and the development of the RTCA capability,

the Program Manager in coordination with Army research analysts
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further refine and implement the succees template/tracking
methodology for the V&V of the integrated Longbow TES System.
VALIDATION METHODOLOGY

The proposed validation methodology assesses the degree to
which the TES System accurately represents real-world weapons
employment, actions, and effects from the perspective of the
system operators. The methodology however, is not intended to
validate that the demonstrated (P,) of the TES models match the
expectations of the aircrews. This correlation is implicit in
the seiection of weapons algorithms based upon correct and
accurate ballistics data, and ideally is a precondition for the
V&V of the integrated system. The methodology requires that
system operators complete questionnairee to rate the capability
of the TES system to perform the required simulation. The user
rating questionnaire is presented as Appendix'C, Data Collection
Form 1. A comparative rating scale is used to compare specific
phenomena in relation to the Longbow Apache. Example survey
statements are “The displayed weapons symbelogy Qith the TES
System installed were identicai to the stbology presented during
normal operations” and “The weapons initialization procedures
with the TES system installed were identical to the proceduresbi
during normal operations”. Thevratings are based on a scale from
1l to 5, where 1 = strongly disagree and 5 = strongly agree. Any

response less than 4 is considered a negative response. The
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comparative rating scale was selected over the use of binary
choices; yes or no answers. This allows each question to
encompass a broad scope and pré&cludes a protracted survey where
its length outweighs its usefulness for gathering information
(Fink, 1998, 29). For example, the statement regarding the
symbology incorporates the gun, rockets, missiles and all other
ancillary symbology, messages, and icons provided during a
tactical engagement. If a pilot responds to this statement with
any value less than 5, his substantiating comment (s) may reveal
an anomaly that would not have been disclosed by the use of “yes»
or no’” answers; the survey may not have made provisions which
cover that specific anomaly. The questionnaire responses will be
entered into the performance database. Additionally, data will
be aggregated from the Longbow's on-board Video Recording System
(VRS) to augment questionable system-rating data when necessary.
The results of each question will be tabulated; the mean value
will be calculated among the survey population and provided as
output. The results of each supporting question will then be
arithmetically averaged to arrive at_a'quéntitative measure.
Implicit in this measurement ééproach is that the numeric resﬁlts
of each question are identically weighted. The design of each
question allows it to cover a broad area without any overlap into
another domain. For example, the statement referring to the
display of symbology‘will not overlap withjthat pertaining to the

weapons initialization procedures unless it can be determined
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ﬁhat incorrectly displayed symbology causee the crew to make an
adjustment to the initialization procedures. The benefit of such
a performance measurement straftegy where the cfiterion is
determined by the arithmetic mean is that it allows the survey
Questions to be modified anytime without making major adjustments
to the relative weights. The survey composition may be
arbitrated between the Program Manager and the materiel developer
pfior to implementation; adjustments can be made quickly and
easily. The shortcoming to such a method is demonstrated as
follows. The TES system proponent may deem that the real value
of the TES lies in its ability fo promote positive habit transfer
in weapons employment. Consider a case where the TES System‘
presents two anomalies, one which forces the crew to alter the
way that they must select the weapon during an engagement
sequence, and another which manifests itself as the inability of
the system to show the rounds decrement after successive
engagements. The proponent may view the alteration in the weapon
selection procedures by the crew to be more crucial to training
and thus be requi:ed_to have a greater effect on the quantitative
output. The important point is, regardless of which method is
chosen, the database outputs for each statement clearly depicé
the operators’ unadjusted relative rating of the TES System.
Database output for the pilot’s questionnaire using sample data

is included as Appendix D, Figure D-2.
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V&V IN THE TES LIFECYCLE

The unavailability of the weapons algorithms and the lack
of RTCA capability are major limitations to the V&V of the
integrated TES System. The decision to conduct V&V of the
integrated system at the current stage of development was
premature.. Ideally, the V&V activities should have been
initiated during the “application process” Qhen the initial need
for Longbow TES was identlfled. The V&V activities should
continue throughout the acquisition lifecycle.

It is recommended that the Program Manager work closely
with the materiel developer and actively conduct and manage VSV
activities at all stages of Longbow TES development. These

activities should include but not be limited to:

ensuring correctness and accuracy of the selected weapons
algorithms prior to their implementation.

focusing V&V activities to support the development of
RTCA using GPS geometric pairing technology.'
emplacing‘fo;mal procedures‘for configuration management

and documentation status.

In addition, subsequent V&V efforts should be documented in the
Army’s Modeling and Simulation Resource Repository (MSRR). This
would ensure that the materiel, combat, and training developers

have easy access to information regarding TES development, thus
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providing clear focus for future V&V efforts. The MSRR can
potentially foster Longbow TES development through additional
sources within the M&S community; the repository promotes

leveraging of M&S technology throughout DoD by information

sharing and communication.
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PART THREE

Part Three presents the development of a fundamental Test
Design Plan to quantitatively and qualitatively evaluate the
TES weapons models and the 1ntegrated TES System in an
operational environment.
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CHAPTER 6

DEVELOPMENT OF THE V&V

GENERAL

An Initial Operational Test (IOT) was selected as the
format of the Verification énd Validation for the Longbow TES
System to determine its operational effectiveness and
suitability. The Army defines IOT as “a field test, conducted
under realistic operational conditions, of a production or |
production-representative system for use by typical users in-
combat or otherwise deployed” (DA, 1995, 5-3). An IOT is
conducted any time prior to the Milestone III development phasé
of materiel systems, typically to support a full-rate production
decision. Modeling this V&V plan as an IOT is not intended to
circumvent the_requirements set forth in AR 73-1 and other
applicable Army Regulations, nor is it proposed in lieu of
specific tests required by the Army prior to a production
decision. The selection of an IOT format was two-fold. The IOT
is an Army recognized method which implies a dynamic V&V
technique through the use of field testing; in the case of TES,.
the IOT lends itself to model verification. Furthermore, the IOT
format allows for additional, important non-V&V data to be

collected simultaneously. These additional data, normally
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collected during Operational Tests will assess the suitability of
the TES System. Where possible, these data will be accepted as
valid OT data to reduce the fufure OT requirements, thus
decreasing the time required for the acquisition cycle and
conserving resources. This philosophy is consistent with the
Army’s Accelerated Software Development Process (ASDP) to
expedite the development, testing, and fielding of materiel
systems with extensive embedded software. In'the past,
traditioﬁal weapon system OT required the entire syétem to
successfully complete OT before being fielded. The ASDP allows
for incremental blocks of testing and subsequent fielding of
portions of software intensive systems once successful OT of a
representative sample has been performed (DA, 1997c, 2.8).
Performing the TES V&V as a combination of DT (V&V) and OT
supports the rapid prototyping philosophy of the ASDP.
Considering the complexity of the integrated TES System, rapid
prototyping is useful in proving the concept of RTCA through the
use of GPS geometric pairing. Additionally, due to the lack of
explicit guidance by the TES Master Plén,'and because the lack of
detailed requirements for futu;é TES development, the IOT format
facilitates examining the interoperability with the future CTC
and homestation training infrastructures.

Development of the V&V for the Longbow TES System was
accomplished by follqwing the basic steps traditionally used in

the DoD materiel systems evaluation process. The important
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points of each step relative to the Longbow TES System are
emphasized. The basic steps include the follbwing:
Step 1: Understand System/Mission/Operating Environment
Step 2: Develop Operational Issues
Step 3: Determine Criteria
Step 4: Formulate Measures
Step 5: Determine Data Elements
Step 6: Develop Evaluation Plan, to Include:
Define Test Events
Define Test Conditions
Determine Sample Sizes and Operating Times
Develop a Data Management Scheme
Step 7: Review V&V Plan (Steps 2-6) by Subject Matter

Experts and the Program Manager

UNDERSTANDING SYSTEM/MISSION/OPERATING ENVIRONMENT

The preparation for the V&V was initiated by a literature
review to obtain a background history of TES, the proposed
employment and maintenance con;épts, and training impiications.
Information regarding the Longbow Apache and the baseline of RTCA
systems currently available for aviation Force-on-Force training
was reviewed. Additionally, an on-sight inspection of the

progress of Longbow TES was conducted at the Boeing Plant
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facility and the ICE facility in Mesa, Arizona, and at Fort Hood,

Texas.

ESTABLISHING ISSUES

Operational issues include any aspect of the proposed TES
system capabilities that must be tested to determine the system
effectiveness or suitability. The issues collectively determine
if the system meets a capability and to what degree. The
oéerational issues were derived from the required capabilities
listed in the Longbow TES System Requiremeﬁts Document. As an
example, “Does the TES System faithfully simulate the actions and
effects of the aircraft weapons systems?” is one of the
operational issues. The required capabilities have been
formalized as issues and sub-issues and then arranged in a
“dendritic” structure. The dendritic technique, a procedure
commonly used by the Army for presenting operational issues,
requires that the system functions are first listed and then
divided into primary issues. The primary issues are subdivided
into lower issues‘knqwn as test criteria. The process, depicted
in Figure 6-1, is continued uh£il all issues terminate at data
elements. Data are items which can be collected without any
judgment on the part of the data collector and are not predicated
on any previous tests. This subdivision process provides a
linkage between the‘Qata elements necessary to satisfy the

operational issues, and an easy reference to the issues at later
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stages in test preparation and during the evaluation process.
Figures 6-2 and 6-3 are initial dendritic diagrams depicting the
required capabilities established by the Longbow TES System

Requirements Document.

Critical Issues‘

Critical issuesvidentified for OT are typically those
issues which are of primary importance to the Program Manager
(PM) or the decision making authority for determining if the
system is to continue at the milestone III phase of acquisition.
In the case of this V&V effort, the critical issues verify and

validate the TES models and the fidelity of the simulation

 —— Capabilities
Y

Operational
Issues

Supporting
Documents +

Criteria
Measures

Y

Data Elements

Figure 6-1

Dendritic Technique
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Performance Capabilities

The TES System will provide a means of simulated
kills for Real Time Casualty Assessment (RTCA)
during Force-on-Force collective training exercises.

The TES System will operate in the same
geographical area, climatological, and
weather conditions as the MILES/AGES.

The TES System will interface and be compatable
with the AH-64D Longbow Apache weapons systems
suite.

The TES System will employ the same procedures
with the same accuracy as the actual weapons
systems.

The TES System will be capable of flash and smoke
effects representative of actual weapons
employment.

The TES System will capitalize on on MILES/AGES and
SAWE technology to replicate the Longbow
Hellfire missile fire-and-forget capability.

The TES System will be integrated with other
aircraft systems to minimize the necessity to rely
on MILES/AGES technology.

Figure 6-2

TES System Required Capabilities (Performance)
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provided by the integrated TES System. The critical issues focus
on system performance and mission effectiveness. These issues,
if satisfied, signify the TES models are ready for the
accreditation process. All other issues are considered

Additional Operational Issues (AOIs).

Additional Issues

The Additional Operational Issues assess the suitability of
the TES System and complement the critical elements. Information -
regarding system suitability is not critical for the Verification
and Validation of the weapons systems simulation; the AOIs allow
the system proponent to steer the development toward the
requirements of future TES. For instance, Annex F to OPORD 1-95
expresses that all future TES will be réquired to interoperate
wiﬁh a standardizéd After Action Review System (STAARS) by the
year 2005. The STAARS Operational Requirements Document (ORD)
provides advance planning information regarding the necessary
criteria of the proposed systems, and the STAARS Handbook
provides guidance\concerning AAR products. This handbook defines
the standard items that the mé£ériel developers will be required
to incorporate within future TES. Therefore, although the
functions of the TES System Central Collection Facility are not
crucial for the V&V, knowledge of the interoperability between
the CCF and the TES $ystem Alrcraft Instrumentation Package i;

important for the control of future development. The data
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collected regarding suitability (AOIs) will be flags used to
alert the Program Manager where future interoperability issues
may arise and allow for resolufion early enough in the system

development.

DETERMINING TEST CRITERIA

Test criteria are expressions of the level of performance
réquired of the Longbow TESVSystem when operated by typical
aviation personnel, to demonstrate effectiveness or suitability
for given functions. For example, “the similarity between the
actions and effects of the TES System and the actual aircraft
weapons systems” is one criterion used to satisfy the operational
issue regarding TES simulation. The criteria have been refined
by the judgment and experience of Subject Matter Experts in an
attempt to fully address and satisfy the issues (COIs and AOIs).
Figure 6-4 depicts the Cfitical Operational Issues and their
associated criteria (collectively referred to as COIC). This
structure was developed by refining the performance capabilities
dendritic (Figure 6-2). The COIC are not pass/fail criteria.
Instead they are intended to b;ovide the decision making
authority with a level of credibility and capability of the TES
models and the integrated system. The evidence will be used
later in support of the accreditation process. The COIC are few
in number relative to the AOIs which is consistent with the

Army’s current philosophy regarding COIC. In the past, there was
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no specific consideration given to the designation of critical
criteria. All were, therefore, determined to be critical. This
produced COIC sets with numerous issues and criteria often
reflecting performance expectations. Consequently, operationally
adequate systems had little chance of satisfying all of these
expectations (DA, 1996). The COIC may appear “soft” at this
point. They have been determined by SMEs to be realistic with
respect to the maturity of the Longbow TES System. The COIC
will evolve into more “firm” standards later in the development
of the system. A refined dendritic depicted as Figure 6-~5
presents the Additional Operational Issues and their associated

criteria (referred to as Complimentary Measures).

Critical Operational Issuas (COI)
(Operational Effaectivanass)

[ : I

CoI 1 cor 2-
Does the TES System provide a means of simulated Does the TES System faithfully simulate the actions
kills for Real Time Casualty Assessment (RTCA} and effects of the aircraft weapons systems?

during Force~on-Force collective training?

l

Criterion 1.1 Criterion 2.1
Pass and receive kill and be-killed messages | | The degree of realism provided by the flash .
to the correct player(s)in near real time. and smoke effects during weapon system simulation.
(No Go, > 5 seconds or < 90% of messages) {No Go, < 4)

Criterion 2.2
Similarity between the actions and effects
of the AH-64D weapons systems.
(No Go, < 4)

Criterion 2.3

i | The transparency of the TES System to the
system operator.

{No Go, < 4)

Criterion 2.4
The percentage of successful hits using the
TES System.
{No Go, variable based upon weapon system)

Figure 6-4
Critical Operational Issues and Criteria
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Addi tional Operational Issues (AOI)
{TES System Suitability)

A0T 3
Does the TES System provide timely and

accurate information to support battle
management?

AOX 6
Can the TES System B-Kit be installed and
removed in an operational environment?

o 3.1
User ratings of the ability of the TES System
to provide timely and accurate information
to support battle management. {No Go, < 4)

oM 6.1
Time required for installation.
{No Go, >= 90 minutes)

o 6.2
Time required for de-installation.
{No Go, >= 60 minutes)

A0l 4
Does the TES System provide accurate data for

the presentation of training performance
feedback (AAR capability) to the using unit?

A0I 7
Does the TES System CCF have the proper
physical characteristics?

o 4.1
User ratings of the ability of the TES System
to provide accurate data for preparing
and presenting an Army AAR. (No Go, < 4)

o 7.1
Assessment of the physical characteristics
of the TES System CCF. (Qualitative)

AOL 5

Can the TES System be sustained in

an operational environment?

. AOI 8
Is the TES System suitable for operators
and maintainers?

™ 5.1
TES System MTBMAF. (No Go, < 50 hours)

cM 8.1
Assessment of observed Human Factors
\TEngineerinq (HFE) deficiencies.
{Qualitative)

CM 5.2
| | TES System MTTR.
{(No Go, > 0.5 hours/failure}

K 8.2
| |Assessment of the physical characteristics
of the TES System B-Kit transit cases.

__Adequacy of TES System Support Equipment
and TMDE, to include BIT capability.-
(Qualitative}

(Qualitative)
CcM 5.3 o 8.3
| |TES System Ro. (No Go, < 98%) | |Assessment of observed manpower problems.
{Qualitative)
CM 5.4 M 8.4
TES System reliabilty. Probability of Assessment of observed personnel problems.
completing a 6 hour mission without an {Qualitative)
operational failure. (No Go, < 89%) N
cM 5.5 . oM 8.5
TES System MR. ({(No Go, < 2.7%) Assessment of observed training problems.
- (Qualitative)
X 5.6 M 8.6

| |Assessment of safety problem severity.
(Qualitative)

™ 8.7
L | Assessment of health hazards.
{Qualitative)

Figure 6-5

Additional Operational Issues and Complimentary Measures
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FORMATION OF MEASURES AND DATA ELEMENTS

A measure is a numeric element or relation used to quantify
or describe the level of perfofmance or effectiveness specified
by a criterion. Typically during Operational Tests, measures
rely heavily on qualitative analysis. Observations by
experienced aircrews are used to formulate broad based opinions
regarding TES System performance. For example, a rating scale is
applied to questionnaire responses that rank the similarity
between the actions and effects of the TES System and the actual
aircraft weapons systems. This rating scale applies a
quantitative measure to qualitative data to satisfy the
criterion, which in turn is used to satisfy the operational
issue. All issues and measures have received a complete analysis
to ensure all dendritic paths end with a meaningful data
requirement. Table 6-1 depicts the measures, assoclated data

requirements, and possible data sources.

DEVELOPMENT OF EVALUATION PLAN

General X

The development of the Test Dé;ign Plan was accomplished using
the Army’s Operational Test Design Concept (OTDC). The OTDC
requires an analysis of the data elements to determine the types

of test events and tactical scenarios necessary to answer the

operational issues.
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Table 6~1

Measures, Data Requirements, and Data Sources

-

Measure of Performance/
Complimentary Measure

Data Requirements

Data Sources

Percentage of kill and be- Shooter ID Instrumented
killed messages sent to the Target ID Source
correct player(s) in near Shooter Location
real-time Target Location

Time Message Sent

Time message Received

RTCA Results
User’s rating of the degree Pilot Opinion VRS Tapes
to which the TES System Pilot Observation SME Observation
provides for the use of Cockpit Displays, Questionnaire
accurate weapons procedures. Tactical Situation

Displays (TSDs)

Symbology

Icons

Messages
User’s rating of the degree Pilot Opinion VRS Tapes
to which the TES System Pilot Observation SME Observation
delivers realistic Questionnaire
simulations of flash and
smoke produced by the weapons
systems.
Transparency of TES System Pilot Opinion VRS Tapes
instrumentation to operators. Pilot Observation SME Observation

Questionnaire

Percentage of successful hits Weapon System Instrumented
using the TES System. (Py) Munitions Type Source

Range VRS Tapes

Azimuth

Target Type
Crewmember LOS
Rounds Fired
Rounds Hit

User’s rating of the degree
to which the TES System
provides timely and accurate
information to support battle
management.

Battlestaff Opinion
Tactical Icons
Messages

Engagement Event No.
Engagement Time
Receipt of RTCA
Message

Video/Audio in
CCF ’
Instrumented
Source (for
messages)
Questionnaire
SME Observation

User’s rating of the degree
to which the TES System
provides accurate information
to support the preparation
and presentation of After
Action review (AAR).

Battlestaff Opinion
Pilot Opinion

OC Opinion

Tactical Icons
Engagement Displays
Engagement Times

Video/Audio
during AAR
Questionnaire
SME Observation

Mean Time To Repair (MTTR). Repair Times RAM Data
Maintenance Actions Collection
Procedures

Operational Availability (A,). Operating/Standby RAM Data
Times Collection
Maintenance Times Procedures
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Table 6~1 (Continued)

Measure of Performance/
Complimentary Measure

Data Requirements

Data Sources

Mean Time Between Mission Total System Operating RAM Data

Affecting Failures (MTBMAF). Time Collection
Mission Affecting Procedures
Failures

Reliability. Operating Times RAM Data
Mission Affecting Collection
Failures Procedures

Maintenance Ratio (MR). Maintenance Times RAM Data
Operating Times Collection

Procedures

Adequacy of support Reports of TMDE and Informal Review

Maintenance Problems Checklist

equipment and Test
Measurement and Diagnostic
Equipment (TMDE).

due to TMDE

SME Observation

Installation/De-installation

Start Time

SME Observation

Stop Time Stopwatch
Video/Audio
Recordings
Assessment of the physical Physical Questionnaire
characteristics of the Characteristics Informal Review
Central Collection Facility Power Requirements Checklist
(CCF) . Weight/Stability SME Observation

Heating, Ventilation,
Air Conditioning
Secure Lighting
Seating Capacity

Assessment of Human Factors
Engineering (HFE)
deficiencies

Observation and Reports
of HFE Problems

Informal Review
Checklist
SME Observation

Assessment of physical
characteristics of TES B-~Kit
transit cases.

Physical
Characteristics
Carrying Handles
Size

Weight

Informal Review
Checklist

Test Observation -

Assessment of training
problems :

Observation and Reports
of Training Problems

Informal Review
Checklist
Test Observation

Assessment of manpower
problems

Observation and Reports
of Manpower Problems

Informal Review
Checklist
Test Observation

Assessment of personnel
problems

Tasks that Require
Different Personnel
Characteristics than
Authorized

Observation and Reports
of Personnel Problems

Informal Review
Checklist
Test Observation

Assessment of health

Reports of Health

Test Observation

hazards. Hazards
Safety problem severity. Reports of Safety Test Observation
Hazards

Assessment of soldier
survivability problems.

Reports of Soldier
Survivability Problems.

Test Observation
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The OTDC identifies the: -

scenarios and the types of events.

list of factors and éonditions likely to effect the
outcomes of test events.

sample sizeé and system operating times required to control
the risks associated with the anticipated analyses (DA,

1997b, 6.26).

The resulting Test Désign Plan included as Appendix B, presents
the operational issues in detail to include the scope of each
issue, supporting criteria (or Complimentary Measures), basis for
.the criteria, and the measures. In addition, the plan provides a
detailed descriptibn of the data management scheme. Data
collection forms to support the test plan are included in
Appendix C. This plan can be modified as necessary and is
intended to be used for future Longbow TES System V&V efforts if

required.

Test Events

General 1In an ideal world where resources and schedules are not
concerns, the data requirements generally form the basis for
postulating the test scenarios. The decisions where and when to
conduct the V&V activities for the integrated Longbow TES System

were determined independently of the development of the formal
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test plan. The proposed test events are examined to determine
the data elements that can potentially be collécted. These data
are compared to the required data; the effects of any differences
are compared to those necessary to reach meaningful conclusions.
Any disparity between the required events and the proposed events
which could have an effect on obtaining defensible test results
is documented as a teét limitation.

The functions, interfaces, and equipment for the proposed
Longbow TES system were conceived under the Phase I demonstration -
of CHOICE at Fort Hood, Texas. The TES System, intended to be an
extension of the capabilities of CHOICE, is being developed
simultaneously. Like CHOICE, the development of the TES System
is to be characterized by a rapid-prototyping paradigm. The
CHOICE System is currently being used at Fort Hood by the 21st °
Cavalry Brigade, for the purpose of conducting AARs. Implicit in
using the system, executable pieces of CHOICE are being
demonstrated to the 21st Cav as the functions are made available.
Consequently, the unit provides the necessary feedback to refine
the system. The intent of the prime contractor and the materiel
developer was to initiate‘therééme type of iterative development
process for the TES System,‘beginning when the Longbow was
introduced into the Army inventory.

As each of the Army’s newly formed Longbow equipped
aviation battalions ﬁakes delivery of its aircraft, the battalion

must progress through a Unit Training Program (UTP). The 21lst
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Cav conducts the program by training and evaluating Army Aﬁ—64D
pilots in unit level mission essential tasks. Upon completion of
the training, the 21st Cav confirms the unit as combat-ready.

The Army’s first Longbow unit, the 1/227th Aviation Battalion,
was scheduled to go through the Unit Training Program at Fort
Hood from August through October of 1998. This UTP rotation was
to simultaneously provide the test events for the Longbow TES V&V
activities. Table 6-2 depicts the events that currently

constitute the AH-64D Unit Training Program.

Aerial Gunnery Exercise Prior to completing the Table VIII cfew
qualification aerial gunnery exercise, each aircrew receives
practice, Lnown as a Table VII. This practice table will
simultaneously serve as a pilot test to familiarize the test
control personnel and data collectors with the general conduct of
the V&V procedures to ensure seamless execution of their
responsibilities. During the exercise, each aircraft and target
will be instrumented with the TES system and employed
individUally in a series of controlled engagement scenarios.

This gunnery table adds realisﬁ'through the employment of target
acquisition and engagement opportunities, both moving and
stationary, that an aircrew would likely encounter in an isolated

(single-ship) combat situation. Data collected during this event

will focus on the TES system performance issues. The gunnery
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Table 6-2

AH-64D Unit Training Program Events List

(Source: 21°%° Cavalry Brigade, Fort Hood, TX., 1998)
DURATION
MISSION ECHELON THREAT PER | ITERATIONS | TOTAL
EVENT SUPPORTED MISSION TIME
(hr) (hr)
Berial Gunnery Heavy Armor,
(Crew Qual.) Crew Soft-skin (14) s 1.0 24 24
Movement to Company
Contact/Screen Company Size Element = 2.0 3 6
Deliberate Company
Attack Company Size Element s 2.0 3 6
Company
Hasty Attack Company Size Element = 2.0 3 6
Battalion
Screen/Flank Battalion | Size Element =~ 5.0 2 10
Movement to Battalion
Contact Battalion | Size Element # 5.0 2 10
Battalion _
Guard Battalion | Size Element ~ 5.0 2 10

event provides for the use of surveyed firing pads, firing lanes,

and controlled target arrays which will allow for instrumented

collection of truth data regarding aircraft and threat target

location to evaluate the GPS geometric pairing accuracy used for

RTCA. Data collectors will gather data for mission performance,

scenarios. Reliability, Availability, and Maintainability (RaM),

manpower and personnel integration (MANPRINT), and installation

and de-installation.

Table 6-3 provides a detailed list of the

target engagement scenarios used in the AH-64D Table VII/VIII

gunnery during the UTP.
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Company and Battalion Maneuver Exercises The live maneuver
exercises will be used to evaluate the Tactical Engagement
Simulation in an operationally -representative combined arms
environment. With large numbers of instrumented aircraft and
ground vehicles participating in the Force-on-Force exercises,
there exists the possibility of data transmission latency that
may not be encountered or evident during the Table VII gunnery
event. The effects of data latency translate into a target
management issue for the Longbow that could impact‘the timing and .
outcomes, and thus the reélism of engagement simulation. The
effects of data latency will be examined during the maneuver
exercises. These exercises will serve as a secondary source of
system performance and effectiveness data used to augment the
gunnery event data. In addition to providing data for Tactical
Engagement Simulation, these events afford qualitative and
quantitative data on how well the TES System provides timely and
accurate information to support battle management by examining
the interoperability with the Central Collection Facility. $he
maneuver exercises will also support data collection for RAM,

MANPRINT, and installation and de-installation operations.

Tactical Context of the Events During the gunnery Table VII and
the maneuver exercises, the TES System will be emplbyed against
various tactical echelons of wheeled and tracked vehicles (single

vehicle, team, platoon, company, and battalion). The target sets
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are operationally realistic and their activities will be
consistent with the appropriate threat tactical doctrine. The
level of conflict intensity wilXl be low for the gunnery exercise,
and will range from low to high-intensity for the maneuver

exercises.

Test Factors and Conditions

Test factors, sometimes called variables, are those. items
" which could possibly influence the system performance during the
test. Factors are generally divided into three categories;
friendly, enemy, and environmental. Friendiy factors include:
equipment, doctrine, mission, crew, training, logistic support,
morale, and leadership. Some examples of enemy factors are:
target types, countermeasures, and mobiiity. Environmental
factors are items such as terrain, weather, and climate. These
factors are further defined as either controllable or
uncontrollable. Controlled factors are those that can be varied
or held constant during the test to produce the desired
conditionsi Uncontrolled factors also may produce different
conditions during the test, ho&éver there is little or no control
over them. Examples of uncontrolled factors are pilot or
maintainer motivation and weather. The controlled variables can
be an asset to the V&V because they potentially add variations to
a particular test and should produce additional data.

Recognition of the uncontrolled factors is important since they
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lead to test limitations. An example of a test limitation is the
presence of adverse weather during authoriéed range test period;
reduced visibility during alloeated test time may restrict flight
crews to perform limited range weapons engagements.
Realizing that there is practically no limit to the number of
variables associated with a test, a list was constructed which
contains only the major factors which may significantly impact
the test. The factors were then associated with the conditions
under which they should be observed. The appropriate conditions
are representative of those under which the TES system is to be
employed as stated in the mission profilé section of the
Requirements Document. Emphasis was placed on selecting
systematically variablé conditions for only those factors
necessary to test the system. The major event factors,
conditions, and variable control methods are listed in table 6-4.
In developing a test design, it is desired tolvary each
factor that can possibly be varied, to collect as much supporting
data as possible. The drawback to such a philosophy is that.by
introducing more combinations of variables into a test, the
magnitude of the test effort qﬁickly becomes unwieldy.
Referencing Table 6-4, theré are nine major factors that can be
systematically varied during a proposed test. Holding the range
constant, there are 12,960 distinct combinations of the variable
factors. One realistic combination could be defined by the

following engagement: aircraft at night, part of a company level
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Table 6-4

Event Factors, Controls, and Conditions

FACTOR

CONTROL

CONDITIONS

Echelon supported by the
TES System

Systematically

Varied

Single-Ship, Platoon,
Company, Battalion

MILES/AGES,

Interoperability Held Constant Central Collection
Facility (CCF)
Gunnery, Attack,
Mission Systematically Varied Reconnaissance, Security
Gunnery Event: mlhr
Mission Duration Systematically Varied Company Mission: %2hr
Battalion Mission: s~5hr
Fully Mission Capable,
System Operating Status Uncontrolled Part. Mission Capable,
Not Mission Capable
Aircraft Activities Systematically Varied Hovering
Moving
30mm gun
Weapon Systems Systematically Varied 2.75" rockets
) Hellfire Missile
IDM-TADS/TADS
Crewmember Line-of-Sight Systematically Varied IHADSS
(LOS) Cooperative
Light Armor, Heavy Armor,
Target Types Systematically Varied Wheeled/Track Vehicles,
Troops, ADA
Target Activities Systematically Varied Moving, Stationary
Target Range Systematically Varied 500m to 8000m

Personnel Held Constant MOS 152%XX Aviator
MOS 68X Maintainer
Two 152XX Per TES System -
Organization Held Constant Aircraft Instrumentation
Package
Training Held Constant Provided by System

Contractor

Maintenance and Logistics
Support

Held Constant

Operator and Unit Level-
68X, Above Unit Level-
System Contractor

Electromagnetic

Interference Environment Uncontrolled As Occurs

(EMI)

Weather Conditions Uncontrolled As Occurs
Systematically Varied Day, Night

Light Conditions

71




attack mission, engaging a stationary, heavily armored vehicle at
2,000 meters with 3 pairs of (6MP) rockets. Some of the
conditions can be grouped together thus reducing the complexity
of the V&V4effort. For instance, the function fTarget Type” can
be varied in six ways: heavy armor, light armor, wheeled
vehicle, tracked vehicle, air defense, and troops. The
preliminary TES rocket algorithm in Chapter 4 does not
differentiate between vehicle types; it merely defines a target
in one of two ways, heavy armor (hard-skin) or not heavy armor
(soft-skin) . Consequently, this function only needs to be varied
in two ways. Since the TES System should not perform any
different during the day than it does in darkness, the function
“Light Conditions” nb longer needs to be an independent variable.
Additionally, the range can be defined by a limited number of
discrete increments, i.e. 1000m range intervals. Aftef
consolidating these few conditions, the possible combinations
have dropped significantly. However, care should be taken when
reducing the number of conditions. For instance, it could be
argued that “Mission Duration” does not need to be an independent
factor, since the behavior of éhe TES modeis should be
independent of system operafing time. However, longer continuous
operation time is associated with the battalion Force-on-Force
missions which involve large numbers of instrumented aircraft and
grdund vehicles. The expected increase in the frequency and

amount of dataflow between aircraft and ground targets examines
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the GPS geometric pairing capability of the TES System under
extreme workload conditions. The increase in the system workload
may create congestion which translates into the inability to
correctly pair targets and arbitrate hits. Additionally, longer
continuous operating times provide data to substantiate éystem
reliability. Table 6-5 depicts the factors, éontrols, and

conditions after combining appropriate conditions.

Engagement Opportunities and Systeﬁ Operating Time

The gunnery event provides for approximately 336 total
engagement opportunities, however the total number of engagements
can not be reasonably estimated for the manéuver exercises. 1In
all cases of the live maneuver exercises, the initial battle
conditions are determined (systematicaliy varied) before the
start of each event, however the individual engagement
opportunities develop tactically and can not be guaranteéd. As
an example, the movement-to-contact mission often results in a
meeting engagement where forces enter into conflict with each
other by chance rather than by design. The gunnery event and the
maneuver exercises provide fof'approximately 24 hours and 48
hours of event time respectively, which collectively afford
approximately 468 hours of total system operating time. Table 6-
"6 depicts a proposedATES System usage schedule which maximizes
the amount of event time for each of the ten (10) TES System AIPs

designated for the V&V effort.

73



Table 6-5

Event Factors, Controls, and Combined Conditions

-

FACTOR

CONTROL

CONDITIONS

Echelon supported by the
TES System

Systematically Varied

Single-Ship, Other Than
Single-Ship

MILES/AGES,

Interoperability Held Constant Central Collection
Facility (CCF)
Gunnery, All Other

Mission Systematically Varied Mission Types

Mission Duration

Systematically Varied

Gunnery Event: =lhr
All Other Missions: >lhr

System Operating Status

Uncontrolled

Fully Mission Capable,
Part. Mission Capable,
Not Mission Capable

Aircraft Activities

Systematically Varied

Hovering
Moving

Weapon Systems

Systematically Varied

30mm gun
2.75” rockets
Hellfire Missile

Crewmember Line-of-Sight
(LOS)

Systematically Varied

IDM~-TADS/TADS
IHADSS
Cooperative

Target Types

Systematically Varied

Light Armor, Heavy Armor

Target Activities

Systematically Varied

Moving, Stationary

Target Range

Systematically Varied

Discrete 1000m Increments'
from 1000m to 8000m

Personnel Held Constant MOS 152XX Aviator
MOS 68X Maintainer
Two 152XX Per TES System
Organization - Held Constant Aircraft Instrumentation
S Package
Training Held Constant Provided by System

Contractor

Maintenance and Logistics
Support

Held Constant

Operator and Unit Level-
68X, Above Unit Level-
System Contractor

Electromagnetic

Interference Environment Uncontrolled As Occurs
(EMI)
Weather Conditions Uncontrolled As Occurs
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Table 6-6

TES System Usage Schedule

Operating Time ~ hours
TES System Gunnery ‘ Company Battalion Time per
AIP No. Event Exercises Exercises ATIP
1 2 15 30 47
2 2 15 30 47
3 2 15 . 30 47
4 2 15 30 47
5 2 15 30 47
6 2 15 30 47
7 2 15 30 47
8 2 15 30 47
9 2 15 30 47
10 6 9 30 45
Total Operating Time (TOT) 468

Test Limitations By inspection of Table 6-5; (Combined
Conditions), the proposed test events can potentially generate
the required data elements listed in Table 6-1; (Measures,
Requirements, and Data Sources). These events however can not
provide the number of engagement opportunities necessary to
determine the fidelity of the weapons models. Furthermore, the
corresponding total system operating time is marginally
sufficient to estqﬁlish the confidence of the additional OT data;
specificaliy the reliability déta. Table 6-7 depicts the number
of engagement opportunitiesirequired to establish an 80 percent
confidence level that the probabilities-of-hit provided as output
by the TES System are reliable data. This table was constructed
based on the data prgﬁided by the rocket event success template

combined with the rocket engagement opportunities afforded by the
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Table 6-~7

Sample Size Required to Establish an 80% Confidence Level

ENGAGEMENT TARGET WARHEAD T PAIR(S) PROBABILITY REQUIRED
NUMBER TYPE TYPE FIRED OF HIT (P,) | SAMPLE SIZE
1 0.0350 22
5 Soft-skin (PD) 2 0.0688 42
3 0.1014 _ 60
4 0.1328 76
' 1 - 0.1500 84
11 Soft-skin (MP) 2 0.2775 132
o 3 0.3859 155
1 0.1500 © 84
12 Soft-skin (MP) 2 0.2775 132
3 0.3859 155

test events listed in Table 6-3; (Table VII/VIII Target Engagement
Group Summary). The following formula was used to determine the

sample size for each engagement type:

=ﬁ’bil“_1’hl
e2

where:

B
I

the required sample size
value for an 80 percent confidence level, using a
normal distribution

N
l

Pg = expected probability of hit (P,) from template

e = margin of error (&5 percent)

The values for the confidence level and margin of error are

reasonable values foi OT and were arbitrarily chosen for the
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purpose of illustration (DA, 1997¢) . Estimates of sample sizes
are useful for controlled experiments; Neville (1964) provides a
detailed explanation for determining sample sizes for the design
of experiments. Due to the large number of combinations of test
conditions‘which may occur during Operational Testing, the
conditions necessary for precise sample sizing are rarely
satisfied. However, fundamental statistical assumptions and
quasi-experimental design provide reasonable sample size
approximations for planning of OT (DA, 1997¢, 6.31). Assuming 24 -
flight crews participate in the Table VII/VIII gunnery-event,
engagement No. 5 would provide at most 24 engagement
opportunities out of 76 required to establish an 80 percent
confidence level. Additionally, assuming that 6MP warheads are
used for engagements 11 and 12, these engagements would provide
at most 48 opportunities out of 155 required. The proposed test
events only guarantee 336 total eﬁgagement opportunities; the
rocket events would collectively require 231 to substantiate only
the rocket algorithm. Furthermore, if an aircrew shoots less:
than the pairs of rockets allocated for any of these engagements,
the expected P, is no longer ﬁﬁé same so tﬁe data can not be
incorporated into the analysis. .Therefore, based on the
preliminary rocket algorithm, the proposed test events can not be
expected to generate enough data to adequately evaluate all of
the weapons systems models. It is recommended that following the

implementation of the weapons systems models to be used for RTCA,
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the Program Manager in coordination with Army research analysts
determine the required weapons engagements to substantiate the
input-output transformation of the TES algorithms using the
ﬁuccess template methodology. The resulting determination should
then be used to define the specific V&V events and scenarios.
Furthermore, it is recommended that the V&V activities of the
integrated TES System be performed at the unit homestations and
CTCs in addition to Fort Hood to expedite the acquisition of the
TES System. Boeing had scheduled 186 hours of
product/performance testing preceding the V&V effort; it is
recommended that they focus their data collection efforts on
weapons engagements that reveal the statistical need for larger
sample sizes, and also on engagements that are not likely to be
performed during the maneuver exercises; This includes
engagement scenarios at the maximum limits of the weapons systems
i.e. 4,000m gun engagements and 8,000m Hellfire missile |
engagements. These data could be used to augment the Army’s V&V
data as necessary. In the worst case, 1f fiscal constraints
preclude testing beyond one UTP rotation, the decision to
extrapolate the data for the p;rpdse of model accreditation would
incur risk.

The total system operating time provided by the proposed
test events to establish confidence in the OT data is marginai.
The mean time between failure, defined as the Mean Time Between

Mission Affecting Failure (MTBMAF) by the TES Sytem Requirements
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Document, is one of the basic and more important measures
included in formal tests and demonstrations of repairable systems
(Blanchard, 1990, 105). Figur& 6-6 was developed to facilitate
determining the maximum allowable number of Mission Affecting
Failures (MAF) during the prescribed test period. This chart,
commonly used by DoD for reliability testing was constructed

using the following assumptions:

1. 10% risk to the materiel developer that the TES System
with a true reliability which meets the required value (MTBMAF >

50 hours) will be rejected as not meeting the requirement.

2. 10% risk to the system proponent that the TES System
with a true reliability which does not meet the lower test limit

(MTBMAF < 40 hours) will be accepted as meeting the requirement.

40 hours represents the lowest MTBMAF that is conéidered to be
acceptable based on actual test results. Figure 6-6 reveals that,
if the TES System‘experiences at least oné MAF during the
prescribed test period depictéa in Table 6-6; (TES System Usage
Schedule), the corresponding amount of system operating time is»
not sufficient to accurately determine system reliability. The

. intersection of Total Operating Time and Total Mission Affecting
Failures must fall below the “accept” line. Therefore, in the

case that these V&V activities are used to simultaneously support
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Figure 6-6

TES System Reliability Test Plan

0T, one Mission Affecting Failure implies that the decision
making authority can not advocate a subsequent production
decision in good faith without further testing. Blanchard (1990)
provides a detailed explanation regarding the construction and
use of the reliability test plan (382). Again, it is recommended
that the V&V activities of the integrated TES System be perférmed‘

at other training sites in addition to Fort Hood to increase the

amount of TES system operating time.

Data Management
The data management process condenses and formats the V&V

data for analysis, documentation, and storage. A preliminary
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“level~four” database structure has been developed for the V&V
effort. The Army defines level-four data as tables, charts, bar
graphs, relative frequencies of judgments or qualitative data,
and data summaries showing totals, means, and elapsed times. A
detailed description of the DataBase Management System (DBMS) is
included in Appendix B. Database outputs using sample data are

included as Appendix D.

REVIEW EVALUATION PLAN

Coordination and integration between the participants of
the V&V effort, and the materiél, training, and combat developers
is essential to the success of the V&V processes in the
acquisition of the Longbow TES System. It is necessary for the
evaluators and the combat and training developers to review the
V&V plan; the output of these reviews are necessary to further
refine the plan prior to the V&V of the integrated TES System.
The development of the V&V plan is intended to be an iterative
process. The tasks associated with the development of a sound
V&V plan for a complex system such as the“Longbow TES System,
span a large spectrum. Conseq;éntly, the planning of futuré Vev
efforts would be well served by an organization that has broad »
experience in applicable specialized areas such as software
engineering, modeling and simulation, systems engineering,
operations research,‘and test and evaluation. It is recommended

that the Program Executive Office (PEO), Longbow Apache, identify
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the U. S. Army Test and Evaluation Command (ATEC) to work closely
with the University of Tennessee Space Institute on the planning
of future V&V efforts. It is recommended that ATEC review the
proposed V&V mefhodologies and the Test Design Plan, and adapt

them as necessary for future testing of the Longbow TES System.
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CHAPTER 7

CONCLUSIONS AND RECOMMENDATIONS

CONCLUSIONS

The proponent for the Longbow TES, the U. S. Army Aviation
Center (USAAVNC), U. S. Army T;aining and Doctrine Command
(TRADOC) is examining the impact of Tactical Engagement
Simulation development on combat aviation training.
Consequently, the Program Executive Office (PEO), Longbow Apache,
directed a Verification and Validation (V&V) to examine the
proposed Longbow TES System at its current stage of development.
A fundamental verification methodology was developed to evaluate
the fidelity of the Longbow TES weapons algorithms in a realistic
operational environment. This method employsia rudimentary form .
of functional testing; verifying the model outputs (the expected
weapons systems P,) based upon the inputs (operational
conditions) . The‘advantage of this methodology is that the
instrumentation requirements a;e minimized; there is no need for
additional instrumentatién beyond that.required for RTCA. The
disadvantage of this methodology is the requirement for large
sample sizes needed to adequately verify the model outputs (P,
_data). A validation.methodology was developed to determine the

fidelity of the simulation provided by the integrated system.
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This methodology validates system performance by applying

quantitative measures to principally qualitative system outputs.

A test plan was develcoped that~incorporates these Verification

and Validation techhiques with the simultaneous collection of

valuable Operational Test data. This promotes rapid-prototyping,

thus reducing future OT requirements, and conserving resources by

expediting the TES System acquisition process. The test plan

incorporates a data management scheme and a level-four database

structure designed specifically for evaluation of the Longbow TES -

System. The V&V efforts conducted by the University of Tennessee

Space Institute (UTSI) flight systems research group resulted in

the following conclusions:

The decision to conduct V&V of the integrated TES system at
its current stage of development was premature; the installed
system was not available for operation. The lack of
finalized weapons systems algorithms and lack of RTCA
capability (GPS geometric pairing) were major limitations to
thé'Verificationwand Validation of the integrated system.
Conseguently, the proposed“V&V methodologies and Test Design

Plan were not implemented.

V&V activities should not to be conducted as a one time
process during system development. Ideally, the V&V

activities should have been initiated during the application

84




process when the initial need for Longbow TES was identified.
A strong V&V plan which promotes efficient system
development, incorporates Verification and Validation
techniques beginning at the application process and

continuing throughout the acquisition lifecycle.

The development of the Longbow TES System and V&V efforts are

not being tracked or documented in a Resource Repository.

Based upon the data from a preliminary weapon system model,
the events scheduled for these V&V activities would not have
been adequate to verify the weapons systems models to a

reasonable (80 percent) confidence level;

In the event that these V&V activities were to simultaneously
support OT, the amount of total system opefating time would
have been marginally sufficient to support a production .
decision, based on reliability data. - One (1) Mission
Affecting Failure‘during the proposed test period would
prevent the decision makiﬁé authority from making a

production decision in good faith without further testing.

RECOMMENDATIONS

It is recommended that the Program Manager work closely with

the materiel developer and actively conduct and manage V&V
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activities at all stages of Longbow TES development. These

activities should include but not be limited to:

+ ensuring correctness and accuracy of the selected
weapons algorithms prior to their implementation.

« focusing the V&V activities to support the
development of RTCA using GPS geometric pairing
technology. V&V efforts of the integrated system
should be continued only after the RTCA technology
is developed;

. emplacing formal procedures for cohfiguration

management and documentation status.

Subsequent V&V efforts should be documented in the Army’s
Modeling and Simulation Resource Repository (MSRR). This
would ensure easy access to information régarding TES
development, thus providing clear focus for future V&V
efforts. The MSRR can potentially foster TES development
(RTCA capabiliﬁy) through additional sources within the Ms&S

community.

The materiel, combat, and training developers should work in
coordination with the Army Material Systems Analysis Agency

(AMSAA) to focus the development efforts on weapons systems
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models that take into account aircraft accelerations and
aerial ballistic effects, to provide greater training value.
Army research analysts should use these proposed V&V
methodologies as a starting point and further refine and

implement them for V&V of the integrated Longbow TES System.

Army test and evaluation personnel should determine the
required weapons engagements to substantiate the input-output
transformation of the TES algorithms using the success
template methodology. The resulting determination should’
subsequently be used to define the specific V&V events and

scenarios.

Performing V&V activities of the integrated TES System at the

unit homestations and CTCs in addition to Fort Hood would
expedite the acquisition of the TES System. Furthermore, it
is recommended that Army test and evaluation personnel work
closely with Boeing to guide the focus of the prime
contractor’s data collecti;n efforts during
product/performance testing. - This would potentially
facilitate augmenting the Army’s V&V data with contractor

data if necessary.
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The planning of future V&V efforts would be well served by an
organization that has broad experience in applicable
specialized areas such as software engineering, modeling and
simulation, systems engineering, operations‘research, and
test and evaluation. It is recommended that the Program
Executive Office (PEO), Longbow Apache, identify the U. S.
Army Test and Evaluation Command (ATEC) to work closely with
the University of Tennessee Space Institute on the planning

and implementation of future V&V efforts.
It is recommended that ATEC review the proposed V&V

methodologies and the Test Design Plan, and adapt them as

necessary for future testing of the Longbow TES System.
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APPENDIX A

DETAILED SYSTEMS DESCRIPTIONS

WEAPONS DESCRIPTIONS
Fire Control Radar (FCR)

The Fire Control Radar (FCR) is an integrated millimeter
wave radar system with a‘mast~mqunted transmitter and receiver.
The FCR detects, locates, and classifies ground and airborne
targets and provides terrain profile mapping for operating in
limited visibility conditions. The FCR, in combination with the
RF Hellfire missile, provides a fire-and-forget capability. A
mast-mounted Radio Frequency Interferometer (RFI) is incorporatéd_
to provide threat emitter warning, azimuth, and direction
finding. RFI detected emitter signals may be.correlated with FCR
target data to dérive the identity and location of a particular
threat. The target information is sent to the Weapons Processor
for the determination of target.location coordinates and is used
to direct the weapons against potential targets. FCR target
information is displayed to the aircrew on the FCR page and the
Tactical Situation Display (TSD) page. The FCR page targéting
format may also be displayed on‘the Copilot Gunner’s (CPG)
displays. In addition, the information is processed for the

generation of FCR target symbology for overlay onto the Target
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Acquisition and Designation Sensor (TADS)/Pilot’s Night Vision

Sensor (PNVS) video.

AGM-114 Hellfire Missile System Description

AGM-114 Hellfire Missile (HELicopter-Launched FIRE-and-
forget missile) is the primary weapon system of the Longbow
Apache, used for the anti-armor role. The Longbow is capable of
employing two variants of this missile, the AGM-114A/C/K Semi-
Active Laser (SAL) guided missile, and a Radio Frequency (RF)
guided version. The Hellfire missile can be launched by the
pilot or the Copilot/Gunner. There are four available SAL
missile modes and one RF mode. All of these missile modes may be
designated aﬁtonomously or handed-off from another aircraft

equipped with with a compatible digital information source.

AGM-114A/C/K Semi-Active Laser (SAL) guided missile Following a
launch, this missile tracks reflected, coded pulse laser
radiation from a target which has been illuminated by the
aircraft that launched phe missile or a separate laser
designator. The missile must Eé able to see the reflected laser
light from the time of launéh until it reaches the target. It
features an Improved Low-Visibility (ILV) detection autopilot aﬁd
a low-smoke motor to reduce detection. The warhead is an 8

kilogram shaped-charge with a copper liner. The Hellfire missile
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travels at a speed of Mach 1.4 and has a maximum range of between

5-8Km.

AGM-114K Radar Frequency (RF) guided missile The AGM-114K
Hellfire II features a digital autopilot and improved warhead;
the copper liner of the shaped-charge warhead has been replaced
by a molybdenum steel liner. Hellfire II includes a tandem
warhead intended to defeat reactive armor with two charges, a
minor initial explosion followed by the main shaped-charge

warhead. The range of the Hellfire II is in excess of 8Km.

M140 Aerial Rocket System (ARS)

The Folding-Fin Aerial Rocket (FFAR) is an area-effect
weapon for the Apache Longbow. This unguided rocket measures
70mm in diameter and is characterized by a set of three wings
which fold around the body of a MK66 rocket motor. Upon exit
from the launcher, the fins spring outward to aid in stability.
Additionally, the rocket nozzles are scarfed at an angle to add a
spin to the rocket during flight for added stagility. The
wingspan is 186mm when deployéa; The maximum range is
approximately 7.5Km. The réckets may be employed by either
crewmember or cooperatively. There are a variety of warheads

which can be attached to the MK66 rocket motor to be used for

anti-materiel, anti-personnel, and suppression missions. The
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available warheads are characterized by either penetration or

time delay detonation. The available warheads are:

. Point-Detonating (PD) or penetration fuze
. airburst-range with a settable fuze using Multi-Purpose

Sub-Munitions (ME).

M230El1l Chain Gun

The M230El Chain gun is located beneath the forward
fuselage, directly below the Copilot/Gunner's position. The gun
is hydraulically steered and has an electfical firing mechanism.
To reduce jamming, the ammunition feed uses an electrically-
driven one-piece chain to feed the linkless shells into the gun.
Ammunition travels down the starboard side of the feed chute
while the spent shell casings are carried up the port side to be
returned to the magazine. The rate of fire for the M230 is 600-
650 rounds per minute. Each round takes approximately 2 seconds
to travel 1000m and 12 seconds to travel 3000m.
TES SYSTEM DESCRIPTION ' » ‘
A-Kit
Weapons Processor (WP) The Weapons Processor is the MIL STD 1553
Databus controller. It schedules message traffic on the weapons

bus between the remote terminals of the TES System. Software
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functions include weapons inventory, TES System initialization,
weapons emulation, and eye-safe laser range processing.

System Processor (SP) The System Processor software controls the
additional bus messages that the TES System generates between the
WP and Display Processor (DP), and the DP and the Communications
Interface Unit (CIU). When the TES System is installed, the “TES
mode” message is sent from the WP to the SP, and additional data
is sent from the SP to the DP to drive TES System displays. The

SP simulates all arm functions when the TES system is installed.

Display Processor (DP) TES System displays are to be added to
the DP. Additional displays include advisory messages from RTCA

results and player status.

Communications Interface Unit (CIU) The CIU provides audible
real-time feedback for RTCA. Audio alert enunciation exists in
the CIU. Sound effects for the gun, rockets, and missiles are

provided by the CIU.
Radio Frequency Interferometer (RFI) The RFI permits detection

and identification of the simulated threat emitters used at the

CICs.
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Radar Warning Receiver A data module for the APR-39 Radar
Warning Receiver will be integrated which permits identification

of the simulated threat emitters at the CTCs.

B-Kit Description
Figure A-1 depicts B-Kit components with transit case.
From left to right; SMODIM mounting assembly, GPS antenna,

SMODIM, and DCI.

SMODIM The SMODIM is the heart of the TES System Aircraft

Instrumentation Package. Mounted in the aircraft survival kit

Figure A-1

TES System B-Kit Components with Transit Case
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bay depicted in Figure A~2, the SMODIM includes an embedded Data
Recorder and performs MILES decoder functions. The SMODIM
communicates with the aircraft-WP as a remote terminal. It
obtains position information frém the aircraft Embedded GPS/INS
and provides this information to the range telemetry system or
the CTC range system through the DCI during the conduct of live
maneuver exercises. The SMODIM coordinates weapons inventory
status with the WP and receives laser inputs from the AVR-2A
laser Detector and performs threat probability of hit (P,) and
probability of kill (Px) evaluation. The laser inputs are sorted
and filtered for false messages, assessed, and Verified. This
permits determination of cumulative hit or miss information and
resultant damage. The SMODIM performs the “footprint”
calculations that support the Longbow Hellfire and rocket
geometric pairing as well as the 30mm gun and SAL Hellfire
targeting. The installed software will also provide MILES/AGES
30mm gun and SAL Hellfire geometric pairing if the training
center infrastructure supports that means of engagement. The

SMODIM also records defined event and mission data.
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Figure A-2

Smart On-Board Data Interface Module (SMODIM)

Data Communications Interface (DCI) The DCI communicates
aircraft position‘and event data from the SMODIM to the aircraft
Embedded GPS/INS (EGi) and recéives commands from the CTC
communications network. The DCI antenna is depicted in Figure A-
3 installed underneath and aft on the tailboom. Note the GPS
antenna installed at the intersection of the aft fuselage and the
tailboom. Also pictured is the AVR-2A laser receiver attached to

the side of the tailboom.

100




Figure A-3

Data Communications Interface (DCI) Antenna
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Indicator Control Unit (ICU) The Indicator Control Unit (ICU) is
located in the TES System Training Missile. The ICU controls
power, BIT, and the commands te the Aircraft Kill Indicator (AKI)
and FLASHWESS. It acts as a remote terminal on Multiplex Bus
(MUX) No.‘3. The ICU performs self-test and reports

AKI/FLASHWESS BIT status to the Weapons Processor.

TES System Training Missile (TTM) The TTM is a Hellfire missile
body containing the ICU, FLASHWESS, and associated cabling. The
TTM interfaces with the‘aircraft via a wing pylon 1760 connector.
The TES System Training Missile is depicted in Figuie A-4. Note
the FLASHWESS recessed in the seekerhead and the Aircraft Kill

Indicator (blue light) on the missile body.

Figure A-4

TES System Training Missile (TTM)
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Laser Rangefinder/Designator (LRFD) The LRFD is an electronic
assembly used in place of the aircraft Laser Transceiver Unit and
Laser Tracker Receiver located—in the TADS turret. The LRFD

interfaces electrically with the aircraft via the TLIA.

Training Laser Inferface Adapter (TLIA) The TLIA provides a two-
way interface between the aircraft MIL STD 1553 data bus, two
training lasers, and a Flash Weapons Effects Signature Simulator

(FLASHWESS) .

30mm Gun Laser The gun laser installs on the gun carriage to
preclude interference with the lower Wire Strike Protection
System (WSLS) blade mounted on the gun carriage. It receives
power and signals from the TLIA and transmits Line-of-Sight
MILES/AGES event data to simulate the effects of the 30mm gun.

Figure A-5 depicts the LRFD, TLIA, 30mm gun laser, and associated

cabling. -

Central Collection Facility (CCF) Vap The CCF van includes two
Pentium 300MHz computer systeﬁ;; a 54-inch color dispiay, a
communications interface, a.self—erecting antenna mast, and an
independent power supply/generator. The CCF van is completely
mobile and field supportable. It provides commanders the ability
to monitor Longbow training engagements in near real-time and the

ability to conduct After Action Reviews and briefings.
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Figure A-5

30mm Gun Simulation Components

The engagement data are stored and can be replayed at the single
unit or multiple player levels. The CCF also hosts the master
TES System instrumentation package processor that provides for
data storage, system analysis, and rgport‘output. The TES System
CCF van (Figure A-6), initially.fielded unaer the Phase I of
CHOICE, will be upgraded incrementally to expand the multimedia
capabilities required for future TES. Real time command net
recording will be provided to augment AAR capability; this
includes the added capability of recording both video and audio

during debriefs.
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Figure A-6

Central Collection Facility (CCF)

A third computer will be added to act as a server to enhance the
system’ s data capturing capability and to off-load the graphics
manipulation to the workstation. The CCF workstation is depicted-

as Figure A-7.

Target Instrumentation Kits The 35 target instrumentation kits
include eye-safe, laser based weapons simulators, a
communications interface, and a ground unit data recorder. These
‘components are capable of being mounted on Government Furnished’
Vehicles (GFV) using vehicle power supply. Utilizing a'standard
interface to Government Furnished Equipment Weapons Effect
Simulation (GFE WES) kit hardware, the targets will
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Figure A-7

Central Collection Facility (CCF) Workstation

have a laser based shoot-back capability against aircraft

equipped with the TES System.

Ground Repeater Units Four ground repeater units are specialized
instrumentation kits configured to provide expanded training area
coverage to support the TES System data communications scheme.
The ground repeater units are compriéed of a mobile
communications interface and a rechargeable power supply. The

portable ground repeater units do not have a weapons simulator
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capability, but are operable with either vehicle or

Instrumentation Power Supply (IPS).

Training Data Playback Units (TDPU) Two Training Data Playback
Units provide field support, operation, data replay, and source
data collection functions for the deployed TES System
Instrumentation Package. The TDPU is capable of accepting déta
from the Longbow flight data recorder, allowing data files from
multiple players or targets to be saved and/or merged, and

viewed.
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APPENDIX B

TEST BESIGN PLAN

OPERATIONAL ISSUES AND CRITERIA

Critical Operational Issue (COI) 1

Does the TES System provide a means of Real Time Casualty
Assessment (RTCA) capability for Force-on-Force collective
training exercises?

Scope This issue examines the capability of the Longbow TES
System to provide a means of (RTCA) in near real-time using GPS
geometric pairing. Single-ship gunnery tables will be conducted
and company and battalion size maneuver exercises will be played
in a representative combined arms environment with the TES System
installed. The system will be operated and maintained by
qualified soldiers and contractor support.

Criterion 1.1 The Longbow TES System will pass and receive 90%
of kill and be-killed messages to the correct player(s), to
include a status notification in near real-time (< 5 seconds)
during Force-on-Force training exercises

Basis for Criteria Criterion 1.1 is derived from the Longbow TES
System Requirements Document, Sections 1 and 2. '

Measure of Performance (MOP) 1.1 The measure(s) used to evaluate
this criterion will be determined pending development of the RTCA
capability using GPS geometric pairing technology.

Critical Operational Issue (COI) 2
Does the TES faithfully simulate the actions and the effects of
the aircraft weapons systems?

Scope This issue examines the capability of the Longbow TES
System to simulate the actions and effects of the aircraft
weapons systems. This capability includes weapons initialization
and selection procedures, the portrayal of weapons symbology (to
include messages) and weapon status information, and the
capability of achieving the probability of hit (P,) dictated by
the appropriate weapons systems models. Furthermore, this issue
evaluates the weapons range capabilities to include portrayal of
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reduced weapons capabilities commensurate with adverse weather
conditions. Single-ship gunnery tables will be conducted, and
company and battalion size maneuver exercises will be played in a
representative combined arms environment with the TES installed.
The Longbow TES will be operated and maintained by qualified
soldiers and contractor support.

Criterion 2.1 Similarity between Longbow weapons procedures and
TES System weapons procedures. Evaluation Criteria: No Go, < 4.

Basis of Criterion Criterion 2.1 is derived from the Longbow TES
System Requirements Document, Sections 1 and 2.

Measure of Performance 2.1 System operator ratings of the degree
to which the TES System provides for the use of accurate weapons
employment procedures. These include weapons initialization
procedures and sequence, weapons selection, weapon status
information, appropriate symbology, and weapons range
capabilities during engagements.

MOP Methodology System operators will complete questionnaires to
rate the capability of the TES system to perform the tasks
identified in the criterion. Data will be aggregated from
questionnaires and alrcraft VRS tapes. Upon completion of the
test event, the test control personnel and Subject Matter Experts
will review the data and enter questionnaire responses into the
performance database. The test control personnel will assess the
information received from the video recordings to collect and
verify missing or questionable data. The test control personnel
will render opinions by the application of military judgment to
augment the system rating questionnaire data when necessary.

Mean values will be calculated and provided as output.

Criterion 2.2 The degree of realism provided by the flash ahd
smoke system during weapons system simulation. Evaluation
Criteria: No Go, < 4. :

Basis for Criteria Criterion 2.2 is derived from the Longbow TES
System Requirements Document, Section 2.

Measure of Performance 2.2 System operator ratings of the degree
to which the TES System Aircraft Instrumentation Package delivers
realistic simulations of the flash and smoke produced by the
actual weapons systems.

MOP Methodology Event player personnel will complete
questionnaires to rate the system capability to perform the tasks
listed in the criterion. The Measure of Performance methodology,
data collection method, data aggregation and reduction methods,
and database output will be similar to Criterion 2.1.
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Critefion 2.3 Transparency of TES System instrumentation to
operators. Evaluation Criteria: No Go, < 4.

Basis for Criterion Criterion 2.2 is derived from the Longbow
TES System Requirements Document, Sections 1 and 2.

Measure of Performance 2.3 System operator ratings regarding the
transparency of the TES System Aircraft Instrumentation Package
to the aircrew.

MOP Methodology The TES System Aircraft Instrumentation Package
must not enhance or detract from the normal perceptions of the
aircrew regarding the sensors, weapons systems, or cockpit
environment. Additionally, the TES System components must not
degrade the operational characteristics of the prime system or
host weapons systems or interfere with crew duties. System
operators will complete questionnaires to rate the system
capability to remain effectively transparent to the aircrew. The
Measure of Performance methodology, data collection method, data
aggregation and reduction methods, and database output will be
similar to Criterion 2.1.

Criterion 2.4 Percentage of successful hits (P,) using the TES
System. Evaluation Criteria: No Go, variable based on weapons
engagement type.

Basis for Criterion Criterion 2.2 was derived from the Longbow
TES System Requirements Document, Sections 1 and 2, requiring the
TES System to provide the same accuracy as the aircraft weapons
systems.

Measure of Performance (MOP) 2.4 Percentage of successful hits
using the TES System.

MOP Methodology The demonstrated percentage-of-hits shall be the
same as the expected probability of hit (P,) for the TES weapons
models (rocket, gun, or missile simulation). The output (P,) of
the TES model will be verified using the success
template/tracking methodology given specific inputs (operational
conditions and firing constraints). Data will be aggregated from
VRS tapes and RTCA instrumentation.

Additional Operational Issue (AOI) 3
Does the TES System provide timely arnd accurate information to
support battle management?

Scope This issue assesses the ability of the TES System to
-provide timely and accurate information regarding the disposition
of friendly and enemy forces in near real-time, to affect
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probable courses of action and schemes of maneuver. This issue
investigates how well the interface between the TES System
Aircraft Instrumentation Package and the CCF supports the
tactical decision making efforts of the battlestaff. Company and
battalion size maneuver exercises will be played in a
representative combined arms environment with the TES System
installed. The battle staff will monitor the exercises from the
Central Collection Facility (CCF). The console operations in the
CCF will be performed by contractor support.

Complimentary Measure (CM) 3.1 Battlestaff member ratings
regarding the ability of the TES System to provide timely and
accurate information to support battle management?

Basis for Measure This measure is determined by the TES Master
Plan, Section 5-4, regarding the implications of future TES
requirements, and the HTI-ORD, Section 1. (3), regarding Exercise .
‘Management.

CM Methodology Battle management will be answered via the use of
rating questionnaires, administered to the battlestaff
representing the various echelons supported by the TES System.
The battlestaff shall monitor the exercise from the Central
Collection Facility and answer questions about how well the TES
System Aircraft Instrumentation Package/CCF interface supports
their tactical decision making efforts. Data for this measure
will be collected from video recordings of the CCF operator
console screens and video and audio recordings of battlestaff
actions and conversations inside the CCF. Upon completion of
each test event, the test control personnel and Subject Matter
Experts will review the data and enter questionnaire responses
into the performance database. The test control personnel will
assess the information received from the video recordings to
collect and verify missing or questionable data and will render
opinions by the application of military judgment to augment the
rating questionnaire data when necessary. Mean values will be
calculated and provided as output.

Additional Operational Issue (AOQOI) 4
Does the TES System provide accurate data for the preparation and
presentation of training performance feedback (AAR Capability)?

Scope This issue assesses the ability of the TES System to

to provide accurate, readily interpreted data to be used in the
preparation and presentation of an After Action Review (AAR).
Company and battalion size maneuver exercises will be played in a
representative combined arms environment with the TES System
installed. The battlestaff and Observer Controllers will use
these data for conducting After Action Reviews.
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Basis for Measure The basis for this measure is determined by
OPORD 1-95, Annex F, 1. e., and the HTI-ORD, Section 1.,
regarding the projected requirements for Army Standardized After
Action Review products.

Complimentary Measure (CM) 4.1 User ratings regarding the
ability of the TES System to provide accurate, readily
interpreted data to be used in the preparation and presentation
of an Army After Action Review.

CM Methodology Performance feedback capabilities will be
assessed via the use of rating questionnaires administered to the
aircrews and the battlestaff representing the wvarious echelons
supported by the TES System. The battlestaff members and
Observer Controllers involved in conducting the After Action
Review shall answer questions about how well the TES System
supports their ability to conduct a thorough and meaningful AAR.
The pilots will answer questions regarding how well the TES
system presents the necessary information for a thorough and
meaningful AAR. The test control personnel will attend and
review the AARs for completeness. The test control personnel
will compare the recorded real-time battle exercise information
to the data available for the purpose of preparing and presenting
the After Action Review. The test control personnel will render
opinions by the application of military judgment to augment the
rating questionnaire data when necessary. The data will be
aggregated from questionnaires and video/audio tapes. The data
will be reduced and stored in the performance database. Mean
values will be calculated separately for the pilots and for the
Battlestaff/OCs and provided as output.

Additional Operational Issue (AOI) 5
Can the TES System be sustained in an operational environment?

Scope This issue assesses the sustainability of the TES System,
RAM, and the adequacy of the logistics support plan. Data will

. be collected on the ten (10) TES System Aircraft Instrumentation
Package sets designated for the V&V effort. The logistics v
support plan is for two levels of maintenance: unit and
contractor support. Unit level maintenance will be soldier
supported and limited to installation, cleaning, normal
operation, and simple troubleshooting. The logistics support
plan provides for the use of a Contractor Logistics Support (CLS)
program for major maintenance and logistical support for the life
of the system. Since the “A-kit” portion of the TES System AIP
consists largely of software imbedded within organic aircraft
components, maintenance data will be collected for both unit and
contractor levels of maintenance. Data will be collected during
single-ship gunnery tables and during company and battalion size
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maneuver exercises played in a representative combined arms
environment.

Coﬁplimentary Measure (CM) 5.1 TES System Mean Time Between
Mission Affecting Failure (MTBMAF). System evaluation criteria:
No Go, < 50 hours.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology Data will be collected and aggregated from RAM
data collection sheets. Upon completion of each test event, the
data will be reduced and stored in the RAM database. The MTBMAF
for each TES System will be calculated and provided as output.
In addition, the mean MTBMAF will be calculated and provided as
output for the ten (10) TES System AIPs designated for the test.
The MTBMAF will be computed using the following formula:

TOT
TMAF

MTEMAF =

where:
TOT = Total system Operating Time
TMAF = Total number of Mission Affecting Failures

Definitions of data elements:

TOT - Time during which the TES System is fully mission
capable, and the system or any component 1s operating or being
controlled by the operator. TOT may include time during which
the TES System is partially mission capable but is fully capable
of performing all essential mission functions. TOT does not .
include maintenance time. The TOT will be taken from the TES
System RAM tracking sheets.

TMAF - The count of MAFs as defined in the Failure
Definitions and scored by the test control personnel.

Complimentary Measure (CM) 5.2 TES System Mean Time To Repair
(MTTR) . System evaluation criteria: No Go, < 0.5 hours per
failure.

Basis for Measure The basis for this measure is determined by

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.
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CM Methodology The Mean Time To Repair (MTTR) is generally used
to quantify a maintainability characteristic for repairable
systems. The maximum Mean Time to Repair is defined as the time
below which all corrective maintenance tasks must be completed.
It is an on-system parameter and does not include off-system
repair of replaced components. This measure is used to compute
both unit and contractor level support on-system MTTR for the TES
System. System component MTTRs will be evaluated for their
relative impact on TES System maintainability and availability.
Data will be collected, aggregated, and reduced similar to CM
5.1. The MTTR will be computed using the following formulas:

TTR,, .
- {Unit)
MTTR () =
TCMA ;s 1)
MTTR = TTR(Contract)
(Contract) Tm

(Contract)

where:
TTR = Time To Repair
TCMA Total Corrective Maintenance Actions
MTTR Mean Time To Repair

|

Definitions of data elements:

MTTR - The mean time required to perform corrective
maintenance actions.

TTR - Total unit or contractor on-system corrective
maintenance clock time.

TCMA - Total number of corrective maintenance actions
performed by unit-or contractor support.

Complimentary Measure 5.3 Operational availability (A&,;) of the
TES System. System evaluation criteria: No Go, < 98 percent
(based on an operating time of 586 flight hours per year).

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology This measure examines the TES System demonstrated

availability characteristics. Operational availability is
generally defined as an objective determination of how well a
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system meets specified performance requirements. A TES System
AIP may only be in one availability category at any time. Data
will be collected, aggregated, and reduced similar to CM 5.1. A,
will be computed using the following formula: '

-

TOT + TST
TOT + TST + TCMT + TPMT + TALDT

where:
TOT = Total Operating Time
TST = Total Standby Time
TCMT = Total Corrective Maintenance Time
TPMT = Total Preventive maintenance Time
TALDT = Total Administrative and Logistics Delay Time

Definitions of data elements:
TOT - As previously defined (CM 5.1).

TST - Time during which the TES System is capable of
performing all essential functions but is not in TOT status. TST
includes time when the system is capable of operation, but TST
does not include maintenance time.

TCMT - Time‘during which the TES System is under active
maintenance to correct a deficiency. TCMT does not include
preventive maintenance time or administrative and logistics delay
time. '

TPMT ~ Time during which the TES System is capable of full
operation but is receiving preventive maintenance or scheduled
services as defined in the appropriate technical manual. TPMT
does not include corrective maintenance time. '

TALDT ~ Time during which the TES System is not capable of
full operation and is not being actively maintained. TALDT
includes time waiting for the maintainer and waiting for repair
parts. The TALDT will be computed from the administrative and
logistics delay times.

Complimentary Measure 5.4 Probability of the TES System
successfully completing a six hour training mission without an
operational failure (Ps). System evaluation criteria: No Go, <
89 percent. '

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 3,
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regarding RAM requirements.

CM Methodology This measure assesses the reliability stated in
terms of a probability of completing a six hour mission. The
expression for the reliability-function for the TES System is
derived from the fact that the system is composed primarily of
electrical (non-mechanical) equipment. The cumulative failure
distribution, or simply the probability of failure as a function
of time for electronic equipment generally exhibits the character
of a negative exponential during its useful life. The failure
distribution F(t) is the probability that the system will fail by
time t. It is defined by expression:

F(t) = [f(t)dt

The reliability function R(t) is the probability that the system
will survive beyond time t. It is defined by the following
expression: '

R(t) = 1 - F(t) or
R(t) = ff(t)dt

Since the time to failure is described by a negative exponential
function, then

R(t) = f—l-e't’” dt
M

Where M is the mean life (mean time between failures) and t is
the period of interest, So ’

R(t) = e—t/M
Data will be collected, aggregated, and reduced similar to CM-
5.1. The probability of completing a six hour mission, and the

demonstrated reliability will be computed from the previously
derived formula:
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where:
Re = Demonstrated reliability
e = Natural logarithm
MTBMAF = Mean Time Between Mission Affecting Failures
TOT = Total Operating Time

Complimentary Measure (CM) 5.5 TES System maintenance ratio
(MR). System evaluation criteria: No Go, < 2.7 percent.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology The Maintenance Ratio is a measure of the total
maintenance manpower burden required to maintain the TES System
in an operational environment. The system must display a MR that
does not result in a significant maintenance burden on the unit.
Data will be collected, aggregated, and reduced similar to CM
5.1. The MR will be computed and summarized for both unit and
contractor maintenance according to the following formulas:

TMMH (Unit)
MR (unit) = ———
TOT
T™MH (Contract)
lﬂl(C ntract)
° TOT

where:
TMMH = Total Maintenance Man Hours
TOT = Total Operating Time
Definitions of data elements:

TMMH - Total maintenance man-hours by unit and contractor,
includes both corrective and preventive maintenance.

TOT - As previously defined (CM 5.1).

Complementary Measure 5.6 Adequacy of the TES System support
equipment and the TMDE.

Basis for Measure The basis for this measure is determined by

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.
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CM Methodology This issue assesses the interim support package
and TMDE. The logistics support hardware and software needed to
support the system will be examined. Hardware includes tools and
test equipment. Software includes technical manuals, repair
parts and special tools listings. The adequacy of the support
equipment and TMDE will be assessed via the use of an informal
review checklist. The review checklist consists of questions
presented in a checklist format, designed to assess whether the
appropriate characteristics have been considered and incorporated
into the TES System support equipment and TMDE. The results will
be entered and stored in the RAM database.

Additional Operational Issue (AOI) 6
Can the TES System Aircraft Instrumentation Package B-kit be
installed and removed in an operational environment?

Scope This issue assesses the installability of the TES System.
Data will be collected in an operational environment for the time
required to install the system for operation, and to de-install
the system for movement.

Complimentary Measure 6.1 Time required for installation.
System evaluation criteria: No Go, > 90 minutes.

- Basis for Measure The basis for this measure is determined by

the Longbow TES System Requirements Document, Paragraph 2,
regarding technical capabilities.

CM Methodology 1Installation will be measured by the amount of
time required for a standard crew of three maintenance personnel
to bring the TES System B-kit to preflight-ready status from
travel configuration (in transit crates). Data collectors will
record the time to perform the installation. Test personnel will
take photographs and video tape recordings of crew actions during
the installation to document the process. Additionally, data '
collectors will gather data by the use of an informal review
checklist designed to assess whether the TES System design
features have an impact on installation. The installation times
and the review checklists will be entered into the MANPRINT
database. The mean values for the installation time and
observations from the review checklists will be provided as
output. The installation time will be calculated using the
following formula:

Installation Time = Start Time - Stop Time
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Definitions of data elements:

Start Time = When the TES System B-kit is uncrated
(removed from the transit cases).

Stop Time = When the TES System B-kit is fully
installed without restrictions or limitations that preclude the
system from being mission ready.

Complimentary Measure 6.2 Time required for removal. System
evaluation criteria: ©No Go, > 60 minutes.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 2,
regarding technical capabilities.

CM Methodology Same as for CM 6.1 using a crew of three
maintenance personnel. The time required for removal.

Removal Time = Start Time - Stop Time

Definitions of data elements:

Start Time = When the crew commences to remove the TES
System B-kit from the aircraft.

Stop Time = When the TES System AIP has been removed and
brought to travel configuration (B-kit packed in the transit
cases) . :

Additional Operational Issue (AOI) 7
Does the TES System Central Collection Facility Van have the -
required technical physical characteristics?

Scope This issue assesses of the physical characteristics of the
TES System CCF, to include power, weight and stability, heating,
ventilation, and air conditioning (HVAC), secure lighting,
seating capacity, and the impacts of growth potential in these
areas.

Complimentary Measure (CM) 7.1 The physical characteristics of
the TES System Central Collection Facility.

Basis for Measure The basis for this measure is determined by

the TES Master Plan, Section 5-4, regarding the implications of
future TES requirements.
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CM Methodology This measure examines the technical parameters of
the TES System CCF via the use of an informal review checklist
designed to assess whether the appropriate characteristics and
Human Factors Engineering have been considered and incorporated
into the design of the TES System CCF. Additionally, photographs
will be used to augment the checklist data. Observations from
the review checklists will be entered into the MANPRINT database
and provided as output.

Additional Operational Issue (AOI) 8
Is the TES System suitable for operators and maintainers?

Scope This issue compares the design of the TES System with the
capabilities of the target audience operators and maintainers.
Application of HFE considers the efficiency of the hardware and
software interfaces with the soldier, the task environment, the
task characteristic, and how these factors affect the workload of
the soldier. '

Complimentary Measure 8.1 Assessment of observed Human Factors
Engineering (HFE) deficiencies.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 4,
regarding Human Factors Engineering requirements.

CM Methodology HFE gquestionnaires and interviews will be
administered to the system operators and maintainers to obtain
opinions regarding the human engineering design. - Each TES System
operator (pilot) and maintainer will complete the questionnaire
at least once during the V&V. Additionally, information will be
gathered by the use of an informal checklist designed to assess
whether the appropriate HFE engineering has been considered and
incorporated into the design of the TES System. Photographs will
be used to document any foreseen problems with the human factors
engineering. Observations and interviews will be entered into
the MANPRINT database. , ' '

Complimentary Measure 8.2 Assessment of the physical
characteristics of the TES System B-kit transit cases.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Regquirements Document, Section 2,
regarding the technical capabilities.

CM Methodology This measure assesses the portability of the TES
System B-kit in transit cases (travel configuration) which
satisfy operational transportability two-man lift requirements.
The V&V will provide observations, photographs, and operator
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comments on the TES System storage capabilities. Information
will be gathered by the use of an informal review checklist
designed to assess whether the appropriate HFE engineering has
been considered and incorporated into the design of the TES
System transit cases. Photographs will be used to document the
data. Data will be entered into the MANPRINT database and
provide as output.

Complimentary Measure 8.3 Assessment of observed manpower
problems.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraphs 5 and 6,
regarding maintenance and manpower.

CM Methodology This measure assesses the number of people needed
to operate, maintain, and support the TES System. The assessment -
includes determining whether the doctrinal requirements of the
TES System are appropriate with respect to total number of
soldiers, MOS, skill level, and skill identifiers. Data will be
collected by the use of an informal review checklist, and by
comments, interviews, and observations as needed.

Complementary Measure 8.4 Assessment of observed personnel
problems.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 6,
regarding manpower.

CM Methodology This measure examines the experience of TES
System operators and maintainers as they relate to observed
personnel problems. Data will be gathered prior to the start of
the test to establish baselines for operator and maintainer
experience and proficiency levels. These data will be collected
on a feeder report and stored in the MANPRINT database. '

Complementary Measure 8.5 Assessment of observed training
problems.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 6,
regarding manpower requirements.

CM Methodology ., This measure examines the necessary training and
time required to impart the knowledge, skills, and abilities to
soldiers for operation and maintenance of the TES System. The
test control personnel will review the New Equipment Training
(NET) support package and observe training conducted by the
system contractor. Test control personnel will examine initial
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training provided to operators and maintainers, following
contractor conducted training and completion of the V&V.
Additionally, the test control personnel will gather information
using an informal review checklist and by conducting interviews
with the operators, maintainers, and instructors regarding the
adequacy of training, training devices, training materials, and
the user acceptability of training manuals. Training adequacy is
assessed in terms of operator and maintainer proficiency in
performing the tasks required to effectively employ the TES
System. Any training devices, training publications and
literature, and methods of instruction included in the Program Of
Instruction (POI) will be addressed. Data will be entered into
the MANPRINT database and provided as output.

Complementary Measure 8.6 Assessment of safety problem severity.

Basis for Measure The basis for this measure is determined by

“the Longbow TES System Requirements Document, Paragraph 8,

regarding safety requirements.

CM Methodology This measure examines any system characteristics
detailed during the test that could cause injury to the operator
or maintainer of the TES System. The test control personnel will
observe all V&V events and will record data as needed on a Test
Incident Report (TIR) form. Additionally, photographs will be

.used to document any data if necessary. Any unsolved, serious

safety problem will be cause for a test halt until the problem is
corrected.

Complementary Measure 8.7 Assessment of health hazards.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 8,
regarding safety requirements.

CM Methodology This measure examines any condition detected
during the operation or maintenance of the TES System during
testing that can cause death, acute or chronic illness,
disability, or reduced job performance of the soldier. The test
control personnel will observe all V&V events and will record any
situation or condition observed during testing as needed on a
Test Incident Report (TIR) form. Additionally, Photographs will
be used to document any data if necessary. Any unsolved, serious
health condition will be cause for a test halt until the '
condition is corrected.

Complementary Measure 8.8 Assessment of observed soldier
survivability problems.

CM Methodology This measure examines the survivability of the
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soldier and TES System while conducting training. The test
control personnel will observe all V&V events and will note any
problem areas. Any situation or condition observed during
testing or noted during interviews or on questionnaires that
could potentially reduce soldisr or TES System survivability will
be documented on a Test Incident Report (TIR) form.

Additionally, Photographs will be used to document any data if
necessary. These data will be stored in the MANPRINT database.
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FAILURE DEFINITIONS

General

Failure Definitions specify the parameters relative to
classification and assignment of all system failures. Failure
definitions are developed to ensure that all program participants
are made aware of these definitions and criteria. It is the key
to defining failures and mission essential functions relative to
the RAM issues for OT. The mission-essential function
descriptions for this test are held to a minimum consistent with
the proposed set of test procedures. The Program Manager or
decision making authority will be the final approving authority
of the Failure Definitions

Failure Classification

Mission Affecting Failure A Mission Affecting Failure (MAF) is
one which prevents the aircrew from performing any aspect of
weapons employment or weapons initialization using the proper
procedures prescribed by the operator’s manual or any other
pertinent training publication. The loss of a mission-essential
function is one that is readily identifiable by the aircrew
during normal operations.

Non-Mission Affecting Failure A non-Mission Affecting Failure is
one which does not prevent the aircrew from performing weapons
employment or weapons initialization but requires them to perform
the required procedure(s) in a degraded mode. The test officer
will establish the maximum allowable degradation of the mission-
essential functions on a case by case basis.

Failure Categories

Equipment Design Failure Any failure which can be traced
directly to the design of the equipment; that is, the design of
the equipment caused the part in question to degrade or fail, -
resulting in an equipment failure. ‘

Equipment Manufacturing Failure A failure caused by poor
workmanship or inadequate manufacturing process control during
equipment construction, testing, or repair prior to the start of
testing.

Design Failure The failure of parts which can be traced directly
to inadequate design. ‘

Part Manufacturing Failure Part manufacturing failures are the
result of poor workmanship or inadequate manufacturing process
control during part assembly, inadequate inspections, or improper
testing.
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Software Error Failure A failure caused by an error in the.
computer program associated with the hardware.

Failure Response

Problem and Failure Action The occurrence of a problem or
failure that affects satisfactory operation of the equipment
shall be entered on a TIR. The failed equipment shall be removed
from the test with minimum interruption to the equlpment
continuing on test.

Problem and Failure Reporting A failure report shall be
initiated at the occurrence of each problem or failure of
contractor hardware and software on a TIR. The report shall
contain the information required to permit determination of the
origin and correction of failures. Descriptions ' of failure
symptoms, conditions surrounding the failure, failed hardware
identification, and operating time at time of failure shall be
entered on a TIR. Additionally, the description should contain
all repair actions taken to return the item to operational
readiness.

Failure Verification Reported failures shall be verified as
actual failures or an acceptable explanation providéd to the
Program Manager for lack of failure verification. Failure
verification is determined either by repeating the failure mode
on the reported item or by physical or electrical evidence of
failure. Lack of failure verification, by itself, is not
sufficient rationale to conclude the absence of a failure.

Corrective Action When the cause of failure has been determined,
a corrective action shall be developed to eliminate or reduce the
recurrence of the failure. Repairs shall be made in accordance
with normal field operating procedures and manuals. The procuring
activity shall review the corrective actions and the status prior
to implementation. In all cases, the failure analysis and the
resulting corrective actions shall be documented. The
effectiveness of the corrective action should be demonstrated by
restarting the test at the beginning of the test cycle in which
the original failure occurred.

Corrective Maintenance (repair) The actions performed,' as a
result of failure to restore an item to a specified condition.

Failure categorles/fallure responses were cited from MIL-STD
781D.
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DATA MANAGEMENT

Overview

The data management process condenses and formats the V&V data
for analysis and documentationT A preliminary level-four
database structure has been developed to analyze and store test
data. The test database is organized in three categories:
performance, RAM and MANPRINT. Each data category will be
collected and stored in a separate database.

Database Descriptions

DBMS The DataBase Management System (DBMS) is a central file
that provides access to each of the databases. DBMS stores and
enables access to questionnaire formats, data collection forms,
review checklists, and other pertinent forms.

Performance The performance database is used to aggregate TES
System performance data for COI 1, COI 2, AOI 3, and AOI 4. The
Performance database contains a record for each of 30 pilots, 12
battlestaff personnel, and 5 observer controllers. The database
makes provisions to incorporate additional records as needed.

RAM The RAM database provides a consistent methodology for
collecting, processing, and reporting required RAM test data for
AOI 5. The RAM database contains a record for each of the 10 TES
System Aircraft Instrumentation Package sets designated for the
original V&V effort and makes provisions to incorporate
additional records as needed.

MANPRINT The MANPRINT database will be used for collection and
processing data For AOI 6, AOI 7, and AOI 8.

Database Structure )
The DBMS and the performance, RAM, and MANPRINT databases have
been created in Microsoft® Excel 97 and Microsoft® Word 97. The
database structure has been constructed by creating Hyperlinks
(dynamic date exchange and object linking and embedding) between
the individual files. The databases are menu-driven for ease of
use and are password protected. - They are exportable to test
sites on stand-alone laptop or notebook personal computers using
standard magnetic media.

Data Reduction
Performance Video data reduction consists of:

+ VRS recordings of aircraft symbology, icons, messages,
and TES System operator conversations.
» video and audio recordings of CCF workstation
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monitors. :
« video and audio recordings of the actions and
conversations of the battlestaff within the CCF.
. video and audio recordings of the actions of the
maintenance personné&l.

Data identified by this'process is manually entered in the
databases. Questionnaire data and mean values will be calculated
and provided as output.

RAM Data reduction begins with an accurate transcription of the
data from the data collection forms into the RAM database. The
RAM database will generate all required calculations for each TES
System. In addition, mean values will be calculated and provided
as output for the ten (10) TES System AIPs designated for the
test.

MANPRINT Data reduction personnel will generate reports based on
informal review checklists.

COI Data Presentation

The results of the qualitative criteria for each Critical
Operational Issue will be presented on one chart. The criteria
will not be averaged to determine a quantitative wvalue for the
overall COI. The results of the evaluation of the Critical
Operational Issues will be used for the accreditation process,
consequently, the decision maker must place a relative weight on
each supporting criterion. The visual presentation of the
criteria scores for the COIs will:

. prompt the Longbow TES System proponent to carry out a
causality analysis if a criterion receives a poor rating.

. assist in steering the terms of a conditional
accreditation if necessary. .

. provide a starting point for the next iteration of the
TES System development process if required.

Data Storage

Upon completion of the V&V effort, data will be archived and
printed for submission to the Program Manager for subsequent
processing and analysis.

Data Authentication

The data authentication team will consist of independent experts
with a broad spectrum of technical disciplines. This team will
assemble for the purpose of assessing and monitoring data
reduction, quality control, and the identification and analysis
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of anomalies in the system, instrumentation, database structures,
and test data. :
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APPENDIX C

DATA COLLECTION FORMS

Table C-1

Data Collection requirements

Data .
Collection Completed By When Completed COoI/Aa0I
Form
1 Aircrew Post Mission COI 2, AOI 4
During/Post

2 Battlestaff/OCs Mission AOI 3, AOT 4
Participating Prior to Test

3 Test Personnel Events Supporting Test,

' AOT 8

Data Collection Continuously

4 Personnel During Test AOI 5
Data Collection Continuously

5 ' Personnel/Test During Test Supporting Test,
Participants AQTI 8
Data Collection

6 Personnel During Test BAOI 7
Data Collection

7,8 Personnel During Test ACTI 5,6
Data Collection

9 Personnel During Test AOI 5
Data Collection

10 Personnel During Test COI 2

11, 12, 13, Data Collection

14 Personnel During Test AOI 8
Data Collection Environmental

15 Personnel During Test Impact; Does Not

Support COI/AOT
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DATA COLLECTION FORM 1

(PILOT QUESTIONNAIRE, PAGE 1)

TES System Pilot Survey Questionnaire

Respondent Control Number:

Statements

10.

11.

12.

Weapons initialization procedures were the same
as normal operations with the TES System
installed.

Weapons selection procedures were the same as
normal operations with the TES System
installed.

Weapons symbology presented was the same as
normal operations with the TES System
installed.

Weapons status information presented was the
same as normal operations with the TES System
installed.

Weapons range was the same as normal
operation with the TES System installed.

Weapons range in adverse weather conditions
was the same as normal operation.

Simulation of weapons flash was the same as
actual weapons flash.

Simulation of weapons smoke was the same as
actual weapons smoke. -

Simulation of weapons noise was the same as
actual weapons noise.

System sensors with the TES System installed
responded the same as normal operation.

The weapons system with the TES System
installed performed as in normal operation.

The cockpit environment with the TES System
installed was the same as in normal operation.
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DATA COLLECTION FORM 1

(PILOT QUESTIONNAIRE, PAGE 2)

13.

14.

15.

16.

17.

18.

19.

20.

21.

22,

23.

24.

-~

In-flight activities were NOT affected by the
TES System equipment.

For a simulation system, TES System required
realistic cockpit activity during simulation
exercises.

Pilot workload, with TES System installed, was
nominal.

Post-flight checklists required normal
operational times with the TES System
equipment installed.

Video presentations of TES System data
displayed during the debriefing, or After Action
Report (AAR), were easily interpreted.

Personnel or material did not obstruct video
presentations of TES System data displayed
during the AAR.

Video presentations of TES System data
displayed during the AAR were accurate to the
degree necessary for training purposes.

Video presentations of TES System data
displayed during the AAR were easily prepared
in the given timeframe of the exercise.

Video presentations of TES System data
displayed during the AAR were effective for the
established training goals and objectives.

Noise levels in the TES System CCF during the
AAR did not cause undue distraction.

Noise levels in the TES System CCF during the
AAR did not adversely affect hearing the
debriefing.

Temperature levels in the TES System CCF
during the AAR were nominal.
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DATA COLLECTION FORM 1

(PILOT QUESTIONNAIRE, PAGE 3)

25.

26.

27.

28.

29.

30.

31

32.

33.

Adequate equipment for in-field presentations of
TES System data were available.

Negative habit transfer was not incurred from
training with TES System.

Artificial pilot requirements were not incurred
from training with TES System.

TES System did not degrade the operational
characteristics of the host system.

TES System did not interfere with normal crew
duties.

TES System required crewmembers to perform
the same functions in an engagement sequence
(to include aircraft orientation) as when engaging
a target with service ammunition.

TES System-equipped targets depicted the
appropriate weapons effects when fired upon by
a TES System weapon device.

TES System operation did not cause or lead to
premature failures of host components or
systems.

\

TES System operation did not cause or lead to
damage of host components or systems.
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DATA COLLECTION FORM 2

(STAFF QUESTIONNAIRE, PAGE 1)

—

TES System Battle Staff Survey Questionnaire
Respondent Control Number:

Statements

1. Adequate training was provided for the operation
of the TES System CCF systems.

2. Adequate time was available for TES System
CCF system setup without undue delay in the
simulation timetable.

3. The TES System work environment during a
simulation was free from environmental
distractions that were unrelated to the simulation
exercise.

4. Ventilation in the TES System CCF work
environment was adequate for the equipment
during the simulation exercise.

5. Noise levels in the TES System CCF work
environment were nominal for a simulation
exercise.

6. Temperature levels in the TES System CCF
work environment were nominal for a simulation
exercise.

7. The TES System CCF workstation design was
comfortable for the duration of the exercise.

8. Adequate system features were available to meet
command and control requests for specific data.

9. Specific data requested was available in a
reasonable timeframe.

10. Adequate system features were available to
retrieve stored data in a reasonable timeframe.

11. Adequate system features were available to
display and distribute retrieved data.
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DATA COLLECTION FORM 2

(STAFF QUESTIONNAIRE, PAGE 2)

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

Display of data during the simulation exercis€
was adequate to discern easily between exercise
opponents.

Display of data during the simulation exercise
was adequate to discern easily between players
on the same force.

Data display latency did not adversely affect
command decisions during the exercise.

Data display latency did not reduce the realism
of the exercise when compared to other
simulation techniques.

The data displayed during the simulation
exercise provided an adequate amount of
information regarding the status of the
engagement.

The data displayed during the simulation
exercise provided an adequate amount of
information regarding the status of each player in
the engagement.

Video presentations of TES System data
displayed during the debriefing, or After Action
Report (AAR), were easily interpreted.

Video presentations of TES System data .
displayed during the AAR were not obstructed
by personnel or material.

Video presentations of TES System data ‘
displayed during the AAR were accurate to the
degree necessary for training purposes.

Video presentations of TES System data
displayed during the AAR were easily prepared
in the given timeframe of the exercise.

Video presentations of TES System data
displayed during the AAR were effective for the
established training goals and objectives.

Noise levels in the TES System CCF during the
AAR did not cause undue distraction.
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DATA COLLECTION FORM 2

(STAFF QUESTIONNAIRE, PAGE 3)

24,

25.

26.

27.

28.

29,

30.

31

32.

33,

34.

35.

36.

-

Noise levels in the TES System CCF during the
AAR did not adversely affect hearing the
debriefing.

Temperature levels in the TES System CCF
during the AAR were nominal.

Adequate equipment for in-field presentations of
TES System data were available.

Adequate training was provided for use of in-
field presentation equipment.

Documentation was provided for troubleshooting
in-field presentations of TES System data.

Documentation provided timely solutions for
troubleshooting in-field presentation problems.

In-field presentations of TES System data were
easily interpreted.

MILES-equipped targets depicted the
appropriate weapons effects when fired upon by
a TES System weapon device.

The unit was able to operate in a sustained
simulated wartime environment without
degradation while using TES System and
employing unit equipment defined in the current
MTOE.

The TES System equipment was safe to operate
in an operational environment.

The TES System equipment was safe to maintain
in an operational environment.

TES System properly provided a target kill
indication. '

TES System provided adequate support to the
commander and controller personnel during the
unit’s participation at the CTC.

135

L O O O

O O O0O0O0Oo0oo-
O OO0 00OoOgo™
N o O A
O OO0 0O00OOgod™
N o A o A o O o O o O
O OO0 0OoOoOoo-™

L O O O

LI O O O

L O d O

LI O O O

O O O O




DATA COLLECTION FORM 3

(PERSONNEL DATA SHEET)

Feedexr Report

Tactical Engagement Simulation System

Data Collectors Name:

Data Collectors PIN:

Name: (Last, Firat, MI)

[ L | I I | 1 L1 1 ! l 1 l 1 1 | 1 l 1 ! |
. Duty MOS:
NN NN I R :
rol-OG, W1l-W5, 21-29] l L 1 [

Personnel Function:

l 1 1 L 1 L 1 | IR S | 1 J

Additional Skill Identifier:

]

Description of duties, job responsibilities, job position title, organization, etc.:

Page 1 of 1
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DATA COLLECTION FORM 4

(RAM DATA COLLECTION SHEET/EQUIPMENT STATUS, PAGE 1)

-

RAM Data Collaection Sheet

TESS Equipment Status

Data Collectors Name:
Data Collectors PIN: } } }
D D M M M Y
System (AIP No.): L Date: A ] | L L | Test Phase: D
—— Equipment Status Task Status Task Status
(for Active Maintenance) .
{for Maintenance Delay)
: M/
1 = Operating 10/11 = Diagnosis e/ Lo
2 = Standby 20/21 = Logistics Delay
% . 12/13 = Remove/Replace :
3 = Active Maintenance 14/15 = Repair 22/23 = Admin Delay
4 = Maintenance Delay 16/17 = Test/Checkout 24/25 = Travel Time.
5 = Non-Chargeable 18/19 = Scheduled 26/27 = Dgfezred Maint
Down Time Maintenance Time
Failure Class Failure Category
1 = Equipment Design Failure
1 = Mission Affecting 2 = Equipment Manufacturing Failure
2 = Non-Mission Affecting 3 = Part Design Failure
4 = Part Manufacturing Failure
5 = Software Error Failure
Start Time Stop Time Equip Task Failure Failure
E H M M H H MM Status Status Class Category
1 L 1 L 1 1 .
[ ] i -1 I 1
L L 1 L L 1
L L L 1 1 L
1 ] L 1 1 1
Ll ] L 1 1
L L 1 1 1 1
L 1 1 i L 1
1 1 I i \ I
Page 1 of 2 Form Date: Nov 98
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DATA COLLECTION FORM 4

(RAM DATA COLLECTION SHEET/EQUIPMENT STATUS, PAGE 2)

-

TESS Equipment Status
RAM Data Collection Sheet

138

Start Time Stop Time Equip Task Failure Failure

H H MM H BE MM Status Status Class Category
— — — — —
1 ) I | | 1 — _— —— — —_—
1 I 1 1 —_— - —— _— -
1 1 L 1 ! - - _— —— I
] 1 L 1 1 _— ) e ] e
1 L L L 1 L] | L__| || |
L L 1 L L et - - I -
1 | I | 1 1 — _— — _— —
L L ] L L — _— _— _— —
1 1 L ! 1 I _— - - -
1 V| 1 L - - e - -
L Lo L L - e - _— -
L L 1 L 1 —_— L) - I -
1 1 1 1 1 — — _— — —
1 1 [ 1 ] — W—— S L oseunsved s
1 L 1 1 L _— e ! _— _
[ I B | L L | = el _ .
1 ! L ! ) - ] - - -
1 1 L 1 1 - - _— ) -
I L 1 1 I - - I —_— -
1 L 1 L L - _ __ I !
1 ! 1 1 ! - = _— _— _
1 1 L 4 1 - - . L _—
1 1 i 1 ] _— — —— S S
$ { ) I L _— || ] I I
Paga 2 of 2 Form Date: Nov 98




DATA COLLECTION FORM 5

(TEST INCIDENT REPORT, PAGE 1)

Test Incident Report
Tactical Engagement Simulation System (TESS)

Data Collectors Name: E:]
Data Collectors PIN:

System (AIP No.): j Test Incident Number: (I Test Phase: [‘

Date and Time Incident Occurred:

bate and Time Incident Cleared: L, H L H . ] [ L .4"|

Operational Mode:

Ground Operation l:]
Hover

Cruise
Tactical Movement

aWN R
o

Mission Number: [::l

Environmental Condition: Incident Category:
D 1 = Dry 4 = Ice/Snow 1 = Critical D
2 = Dusty 5 = Fog 2 = Major ’
3 = Raining 6 = Sand 3 = Minor
Failure Category:
Failure Class: Equipment Design Failure
Equipment Manufacturing Failure

Part Design Failure
Part Manufacturing Failure
Software Error Failure

1 = Mission Affacting D )

2 = Non~Mission Affacting

e wWNKE
[ 300 I B I |

Effect On Mission: ' BIT Fault Detection Results:
1 = Aborted D 1 = Successful Detection D
2 = Degraded 2 = Failure to detect
3 = No Effect 3 = Incorrect Detection
4 = False Alarm
5 = Not Applicable

Page 1 of 3 Form Date: Nov 98
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DATA COLLECTION FORM 5

(TEST INCIDENT REPORT, PAGE 2)

Tast Incident Report
Tactical Engagement Simulation System (TESS)

Incident Description:

Include the Following:

Location of Incident.

Activity and flight mode at time of incident.

Environmental Conditions.

Description of any prior incidants which may have an effaect on this incident.
Dascription of event and any immediate reactions and/or diagnosis.

Page 2 of 3 Form Date: Nov 98
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DATA COLLECTION FORM 5

(TEST INCIDENT REPORT, PAGE 3)

Test Incident Report
Tactical Engagement Simulation System (TESS)

Incident Description (continued):

Page 3 of 3 Form Date: Nov 98
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DATA COLLECTION FORM 6

(CCF REVIEW CHECKLIST)

TES SYSTEM CENTRAL COLLECTION FACILITY

Design Characteristics

Does the design of the CCF consider the following: temperature,
humidity, vibration, shock, pressure, wind, sand, and dust? Have
the ranges and extreme conditions been specified and properly
addressed in design? Have the proper environmental profiles been
addressed?

Have provisions been made to specify and control noise,
illumination, temperature, and humidity in areas within the CCF
where battlestaff personnel are required to perform operational
tasks?

Human Factors Engineering ‘

Are operator panels optimally positioned? For personnel in the
standing position, panels and CRTs should be located between 40
and 70 inches above the floor. Critical or precise controls
should be between 48 and 64 inches above the floor. For
personnel in the sitting position, panels should be located 30
inches above the floor. :

Are equipment racks mounted on roll-out slides?
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DATA COLLECTION FORM 7

(MAINTENANCE REVIEW CHECKLIST)

LONGBOW TES SYSTEM MAINTENANCE CONCEPT
Have the levels of maintenance been identified and defined?
Have basic maintenance functions been identified for each level?

Have level-of~repair policies been established? Repair versus
discard? Repair at unit level or at contractor level?

Have the criteria for level-of-repair decisions been adequately
defined?

Have the test and support equipment requirements been defined for
each level of maintenance? '

Has a detailed maintenance task analysis been done to verify
maintenance task sequences, task complexities and personnel
skills?

Is the detailed maintenance task analysis compatible with
maintainability data and the logistic support plan?

Are the detailed maintenance tasks compatible with TES system
maintenance procedures (task sequences, depth of explanatory
material based on task complexity)? 4

Have all system software requirements for maintenance functions

been identified? Have these requirements been developed through
a system-level functional analysis to provide traceablity?
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 1)

TES SYSTEM bESIGN FEATURES

Factors impacting Maintenance

Accessibility Are key system components directly accessible for
the performance of maintenance tasks?

Is access easily attained?

Are access requirements compatible with the frequency of
maintenance or the importance of the maintenance tasks?

Are access doors provided where appropriate? Are hinged doors
used? Can access doors that are hinged be supported in the open

position?

Are access openings adequaté in size and optimally located for
the required access?

Are access door fasteners of the quick-release variety?
Can access be attained without the use of tools?

If tools are required to gain access, are the number of tools
held to a minimum? Are the tools standard or special?

Are access provisions between modules and components adequate?

Adjustments and Alignments Have adjustment and alignment
requirements been minimized, or eliminated?

Are adjustmeht requirements known?
Are adjustmént points accessible?

Are adjustmént—point locations compatible with the maintenance
level at which the adjustment is made?

Have adjustment and alignment interaction effects been
eliminated? ’

Are factory adjustments specified?
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 2)

Are adjustment points adequately labeled? Can adjustments and
alignments be made without the requirement, for special tools?

Calibration Have calibration requirements been minimized?
Are calibration requirements known where applicable?
Are calibration frequencies and tolerances known?

Have the facilities for calibration been identified?
Are the necessary standards available for calibration?

Are calibration requirements compatible with the maintenance
concept and the logistic support plan? '

Cables and Connectors Are cables fabricated in removable
sections?

Are cables routed to avoid sharp bends?
Are cables routed to avoid pinching?

Is cable labeling adequate?

Is cable clamping adequate?

Are the connectors quick-disconnect?

Are connectors that are mounted on surfaces far enough apart so
that they can be firmly grasped for connecting and disconnecting? .

Are connectors and receptacles labeled?
Are connectors standardized?

Mounting Is it possible to limit maintenance to the removal of
only the failed part when a failure occurs?

Is the design compatible with level of repair analysis decisions?

Repairable items are designed to include maintenance provisions
such as test points, accessibility, and plug-in components.
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 3)

Are plug-in modules and components used to the maximum extent
possible? '

Are accesses between modules adequate to allow for hand grasping?

Are modules and components mounted such that the removal of any
single item for maintenance will not require the removal of other
items?

In areas where module stacking is necessary because of limited
space, are the modules mounted in such a way that access priority .
has been assigned in accordance with the predicted removal and
replacement frequency? Items that require frequent maintenance
should be more accessible.

Are modules and components (not plug-in) mounted with four fas-
teners or less? Modules should be securely mounted, however the
number of fasteners should be held to a minimum.

Are shock-mounting provisions incorporated where shock and
vibration requirements are excessive?

Are provisions incorporated to preclude installation of the wrong
module?

Are plug-in modules and components removable without the use of
tools? Are guides (slides or pins) provided to facilitate module
installation?

Are modules and components labeled?

Are module and component labels located on top or immediately
adjacent to the item and in plain sight?

Are the labels permanently affixed so that they will not come off

during a maintenance action or as a result of environment?
Is the information on the label adequate?
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 4)

Maintainability Is the system or product maintainable in terms
of troubleshooting and diagnostic provisions, accessibility, ease
of replacement and handling capabilities in the performance of
maintenance (corrective and preventive)?

Have maintainability requirements for the system or equipment
been adequately defined? "Are they compatible with system
performance, reliability, supportability, and effectiveness
factors? .
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DATA COLLECTION FORM 9

(TMDE REVIEW CHECKLIST, PAGE 1)

TEST, MAINTENANCE AND DIAGNOSTIC EQUIPMENT

Equipment
Have standard TMDE and support equipment items been selected?

Have criteria been established for TMDE and support equipment at
each level of maintenance? Built-in versus external test
equipment? Diagnostic requirements?

Are the selected TMDE and support equipment items compatible with .
the prime equipment? Does the TMDE do the job?

Are TMDE requirements compatible with maintenance concept,
logistic support plan, and level of repair analysis data?

Have TMDE and support equipment requirements (both in terms of
variety and quantity) been minimized to the greatest extent
possible?

Does the system specification include operational requirements,
the maintenance concept, and a functional definition of the TMDE?

Does the system specification include effectiveness requirements
(reliability, maintainability, human factors, supportability) for
the TMDE?

Are the reliability and maintainability features in the TMDE
and support equipment compatible with those equivalent features
of the TES System and the prime equipment?

Have logistic support requirements for the selected TMDE been
defined? This includes maintenance tasks, calibration equipment,
spare and repair parts, personnel and training, data, and
facilities?
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DATA COLLECTION FORM 9

(TMDE REVIEW CHECKLIST, PAGE 2)

Testability using TMDE
Have self-test provisions been incorporated where appropriate?

Is reliability degradation due to the incorporation of built-in
test minimized?

Is the extent or depth of self-testing compatible with the level
of repair analysis?

Are self-test provisions automatic?

Have direct fault indicators been provided (a fault light, an
audio signal, or a means of determining that a malfunction
positively exists)? Are continuous monitoring provisions
incorporated where appropriate?

Are test points provided to enable checkout and fault isolation
beyond the level of self-test? :

Are test points accessible?

Are test points functionally and conveniently grouped to allow
for sequential testing (following a signal flow), testing of
similar functions, or frequency of use when access is limited?

Are test points provided for a direct test of all replaceable
items?

Are test points adequately labeled? Each test point should be
identified with a unique number, and the proper signal or .
expected measured output should be specified on a label located
adjacent to the test point.

Can the component malfunctions that could possibly occur be
detected through a no-go indication at the system level?

Will the prescribed maintenance software provide adequate
diagnostic information?
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DATA COLLECTION FORM 10

(HFE REVIEW CHECKLIST, Page 3)

HUMAN FACTORS (TES SYSTEM AIRCRAFT INSTRUMENTATION PACKAGE)

Cockpit Panel Displays and Controls
Are controls or circuit breakers standardized?

Are controls or circuit breakers sequentially positioned?
Is control spacing adegquate?
Is control or circuit breaker labeling adequate?

Have the proper control and display relationships been
incorporated, based on sound human factors criteria?

Are the proper type of panel switches or circuit breakers used?
Is the control panel lighting adequate?

Are the controls placed according to frequency and/or criticality
of use?

Has a system analysis been done to verify optimum human-machine
interfaces? Are automated and manual functions adequately
identified?

Are the identified automated and manual functions consistent with-
the results of the overall system-level functional analysis?

Has a detailed operator task analysis been done to verify task
sequences, to include pre-flight? '

Are the detailed operator tasks compatible with the TES system
operating procedures (task sequences, depth of explanatory
material based on task complexity)?

For human-interface functions, is the system design optimum when
considering human sensory factors, psychological factors, and
physiological factors? For manual tasks, does the design reflect
ease of operation by trained pilots? 1Is the design such that
potential human error rates are minimized during operation?

Is the Human Factors Engineering (HFE) compatible with Army
safety engineering requirements?
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DATA COLLECTION FORM 11

(TRANSPORTABILITY REVIEW CHECKLIST)

HANDLING

General

For heavy items, are hoist lugs or base-lifting provisions for
forklift-truck application incorporated? Hoist lugs should be
provided on all items weighing more than 150 pounds.

Are hoist and base-lifting points identified relative to lifting
capacity?

Are weight labels provided?

Two Man Lift Requirements
Are items weighing more than 40 pounds provided with two handles
for two-man carrying?

Are units, components, or other items weighing owver 10 pounds
provided with handles? Are the proper-sized handles used and are
they located in the correct position? Are the handles optimally
located from the weight distribution standpoint? Carrying
handles should be located over the center of gravity.

Packing -
Do the TES System transit crates protect vulnerable components
from damage during handling?

151




DATA COLLECTION FORM 12

(MANPOWER, PERSONNEL, AND TRAINING REVIEW CHECKLIST)

MANPOWER/PERSONNEL/TRAINING

Have maintenance personnel requirements (MOS, quantity and skill
levels) been defined?

Are operational and maintenance personnel requirements minimized
to the greatest extent possible?

Are operational and maintenance personnel requirements compatible
with the logistic support plan and with human factors data?

Are the planned personnel skill levels at each location
compatible with the complexity of the operational and maintenance
tasks specified?

Has maximum consideration been given to the use of existing
personnel skills for the TES System?

Have personnel effectiveness factors been determined (actual time
that work is accomplished per the total time allowed for work
accomplishment) ?

Have maintenance training requirements been specified? This
includes consideration of both initial training and replenishment
training throughout the projected TES life cycle.

Have specific training programs been planned? The type of
training, frequency of training, and duration of training should
be identified.

Are the planned training programs compatible with the personnel
5kill level requirements specified for the performance of
- operational and maintenance tasks?

Have training equipment requirements been defined and
acquisitioned?

Have maintenance provisions for training equipment been planned?
Have training data requirements been met?
Are the planned operating and maintenance procedures (designated

for support of the TES System throughout its projected life
cycle) used to the maximum extent in the training programs?
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DATA COLLECTION FORM 13

(NET REVIEW CHECKLIST)

NEW EQUIPMENT TRAINING (NET) SUPPORT PACKAGE

Has a New Equipment Training (NET) support Package been
developed?

Have the major elements of support been defined (test and support
equipment, training devices, personnel training, publications,
and technical data requirements)?

Do the elements of the NET package reinforce the system
maintenance concept? : N

Has a detailed training plan for operator and maintenance

personnel been prepared? Have training facility, equipment,
material, software, and data requirements been identified?
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DATA COLLECTION FORM 14

(SAFETY REVIEW CHECKLIST)

SAFETY
Has an integrated safety plan been prepared and implemented?

Has a hazard analysis been accomplished to identify potential
hazardous conditions?

Have fail-safe provisions been incorporated in the design?
Have protruding devices been eliminated or are they suitably
protected?

Have provisions been incorporated for protection against stray
voltages? Are all external metal parts adequately grounded?

Are sharp metal edges, access openings, and corners protected
with rubber, fillets, fiber, or plastic coating?

Are electrical circuit interlocks or circuit breakers employed?
Are the potential operating environments such that personnel

safety can be ensured? .Can Army safety requirements be
maintained?
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DATA COLLECTION FORM 15

(ENVIRONMENTAL REVIEW CHECKLIST)

ENVIRONMENTAL IMPACT

Has an environmental impact study been completed (to determine if
the system will have an adverse impact on the environment)?

This shall be coordinated with the training center/post
Directorate of Engineering and Housing (DEH) NEPA Coordinator; a
record of environmental consideration shall be completed in
accordance with AR 200-2 and the National Environmental
Protection Act (NEPA).

Are the required standards associated with air quality, water
quality, and noise levels being maintained in spite of the intro-
duction and operation of the TES System?

Have potentially degrading ecological effects been identified?
Has corrective action been taken to eliminate potential problems?
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APPENDIX D

SAMPLE DATABASE TRACKING SHEETS AND OUTPUTS
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amonstrated

Soft Skin PD 1 - 0 0 0.0000
Soft Skin PD 2 0 0 0.0000
Soft Skin PD 3 11 1 0.0909
Soft Skin PD 4 7 1 0.1429
Soft Skin MP 1 0 0 0.0000
Soft Skin MP 2 0 0 0.0000
Soft Skin MP 3 9 0 0.0000
Soft Skin MP 4 0 0 0.0000
Constraints Met=1 Hit=1 (at least one pair hit during engagement)

Constraints not Met=0 Miss=0 (no pair(s) hit during engagement)

““'Acft ° Constraints o it
. Ser No. i~ ... : Cor
04-Mar-98 96-5001 1 Soft PD 4 0
04-Mar-98 96-5001 1 Soft MP 3 0
04-Mar-98 96-5001 1 Soft PD 3 0
04-Mar-98 96-5008 1 Soft PD 4 0
04-Mar-98 96-5008 1 Soft MP 3 0
04-Mar-98 96-5008 1 Soft PD 3 1
04-Mar-98 97-5027 1 Soft PD 4 1
04-Mar-98 97-5027 1 Soft MP 3 0
04-Mar-98 97-5027 1 Soft PD 3 0
04-Mar-98 96-5014 0 Soft PD 4 0
04-Mar-98 96-5014 1 Soft MP 3 0
04-Mar-98 96-5014 1 Soft PD 3 0
04-Mar-98 96-5010 1 Soft PD 4 0
04-Mar-98 96-5010 1 Soft MP 3 0
04-Mar-98 96-5010 1 Soft PD 3 0
04-Mar-98 97-5025 1 Soft PD 3 0
04-Mar-98 97-5025 1 Soft : MP 3 "0
04-Mar-98 97-5025 1 Soft PD 3 0
04-Mar-98 96-5009 1 Soft PD 4 0
04-Mar-98 96-5009 0 Soft MP 3 0
04-Mar-98 96-5009 1 Soft PD 3 0
07-Mar-98 96-5002 1 Soft PD 4 0
07-Mar-98 96-5002 1 Soft MP 3 0
07-Mar-98 96-5002 1 Soft PD 3 o
07-Mar-98 96-5009 1 Soft PD 4 0
07-Mar-98 96-5009 0 Soft MP 3 0
07-Mar-98 96-5009 1 Soft PD 3 0
Figure D-1

Example of Rocket Event Tracking Sheet
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VITA

Robert Andrew Pupalaikis, a nafive of New Jersey, received his
Bachelor of Arts degrees in Mathematics and Economics from
Rutgers University in 1989 and subsequently entered the U. S.
Army. Upon graduating from flight tfaining in 1990, he was
assigned to the 5th Squadron/6th Cavalry Regiment, Wiesbaden,
Germany flying the AH-64A Apache attack helicopter. While
assigned to this unit, he deployed to the Persian Gulf and flew
combat missions against the Iragi Land Forces during Operation
Desert Storm. He served as an AH-64 instructor pilot at the Army
Aviation Center, Fort Rucker, AL. Additionally, he served as an
advisor to the Egyptian Air Force as a tactical instructor pilot
for the EAFISSOth Attack Helicopter Wing. In 1997 he was
selected for the Army Experimental Test Pilot Training Program.
He is currently assigned to the University obeennessee Space
Institute where he resides with his wife Nanétte and daughter
Eden, and is scheduled to attend the U. S. Naval Test Pilot

School, Patuxent River, MD.
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